



MEHRAN UNIVERSITY OF ENGINEERING & TECHNOLOGY, JAMSHORO

ANNUAL PROCUREMENT PLAN 2018-2019

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	Procurement of UPS for Information & Communication Processing Center (ICPC), MUET, Jamshoro.			1.405 (M)	1.405 (M)	ADP	Open Bid	July-18				
2	Construction of Security Gates and Iron Grills at Various Openings Under Boundary Wall of MUET, Jamshoro.			0.897 (M)	0.897 (M)	ADP	Open Bid	July-18				
3	Construction of Security Compound Wall Near Toll Plaza, MUET, Jamshoro.			5.531 (M)	5.531 (M)	ADP	Open Bid	July-18				
4	Construction of Security Fence Wall Near Toll Plaza, MUET, Jamshoro.			1.143 (M)	1.143 (M)	ADP	Open Bid	July-18				
5	Making & Fixing Aluminum Partition & Fixing Curtain Cloth in the Petroleum Refinery Engineering Lab of Institute of Petroleum & Natural Gas Engineering, MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid	Aug-18				
6	Renovation of Chairman Office of Industrial Engineering department of MUET, Jamshoro.			0.253 (M)	0.253 (M)	ADP	Open Bid	Aug-18				
7	Supplying Furniture for Computer Laboratory of Institute of Petroleum & Natural Gas Engineering of MUET, Jamshoro.			0.438 (M)	0.438 (M)	ADP	Open Bid	Aug-18				
8	Supplying Furniture in the Chairman Office of Industrial Engineering Department of MUET, Jamshoro.			0.252 (M)	0.252 (M)	ADP	Open Bid	Aug-18				
9	Purchase and Installation of Network Based Close Circuit Cameras at Mehran University Higher Secondary Public School and Junior Section of MUET, Jamshoro.			1.593 (M)	1.593 (M)	ADP	Open Bid	Aug-18				
10	Supplying & Fixing Split Air Conditions at Various Departments of MUET, Jamshoro.			3.443 (M)	3.443 (M)	ADP	Open Bid	Aug-18				
11	Making Aluminum Partition between Material Lab: & Concrete Lab: of Civil Engineering Department of MUET, Jamshoro.			1.129 (M)	1.129 (M)	ADP	Open Bid	Aug-18				
12	Repair & Maintenance Work of Class Rooms of Electrical Engineering Department, Lavatory Block and In-front Corridor at MUET, Jamshoro.			19.121 (M)	19.121 (M)	ADP	Open Bid	Sep-18				
13	Repair of Edging Wall & Green Belt from Gymnasium to Roundabout of Auditorium of MEUT, Jamshoro.			7.375	7.375	ADP	Open Bid	Sep-18				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
14	Supplying / Purchase of Furniture Articles for various offices & Departments.			2.000 (M)	2.000 (M)	ADP	Open Bid	Sep-18				
15	Construction / Development of Road near Institute of Petroleum & Natural Gas & English Language Development Center of MUET, Jamshoro.			14.967 (M)	14.967 (M)	ADP	Open Bid	Sep-18				
16	Rehabilitation of Institute of Petroleum & natural Gas Engineering of MUET, Jamshoro.			9.500 (M)	9.500 (M)	ADP	Open Bid	Sep-18				
17	Rehabilitation of Metallurgy & Material Engineering Department of MUET, Jamshoro.			8.411 (M)	8.411 (M)	ADP	Open Bid	Sep-18				
18	Rehabilitation of Information Communication Processing Center (ICPC) of MUET, Jamshoro.			6.414 (M)	6.414 (M)	ADP	Open Bid	Sep-18				
19	Rehabilitation of Textile Engineering Department of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid	Sep-18				
20	Repairing & Maintenance of Air Conditioners of whole campus. (800 #s Split & Window Air Conditioners)			2.00 (M)	2.00 (M)	ADP	Open Bid	Sep-18				
21	Repairing & Maintenance of Water Coolers, Deep Freezers & Geysers of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid	Sep-18				
22	Renovation Work of 02 Labs: of Metallurgy & Material Engineering Department			1.500 (M)	1.500 (M)	ADP	Open Bid	Sep-18				
23	Renovation of KIOSKS and OCB Room infront of Central Cafeteria of MUET, Jamshoro.			4.00 (M)	4.00 (M)	ADP	Open Bid	Sep-18				
24	Rehabilitation of Civil Engineering Department of MUET, Jamshoro.			2.00 (M)	2.00 (M)	ADP	Open Bid	Sep-18				
25	Supplying of Split Air Conditioner at various Departments of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid	Sep-18				
26	Essential Repair & Maintenance of work of Old Project Directorate Building of MUET, Jamshoro.			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
27	Essential Repair & Maintenance of work of AQK Afghan Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid	Sep-18				
28	VVIP Guest House			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
29	Bungalow # A-2 (Convert into Girls Hostel)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
30	Bungalow # A-3 (Public School)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
31	Bungalow # B-1			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
32	Bungalow # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
33	Bungalow # A-3			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
34	Bungalow # A-8 (Old MUISTD)			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
35	Bungalow # B- 6			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
36	Bungalow # B- 7			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
37	Bungalow # B- 8			0.50 (M)	0.50 (M)	ADP	Open Bid	Sep-18				
38	Bungalow # C-17			0.50 (M)	0.40 (M)	ADP	Open Bid	Sep-18				
39	Bungalow # D-06			0.50 (M)	0.40 (M)	ADP	Open Bid	Sep-18				
40	Purchase of Online UPS's required for various Coal Testing Equipment in the Department of Minign Engineering, MUET, Jamshoro.			2.253 (M)	2.253 (M)	ADP	Open Bid		Oct-18			
41	Procurement of research eqiupment for Telecommunication Engineering Department, MUET, Jamshoro, under HEC NRPUs# 6876			8.014 (M)	8.014 (M)	ADP	Open Bid		Oct-18			
42	Procurement of Research Equipment for Biomedical Engineering Department, MUET, Jamshoro under HEC's Institutional Strengthening Grant for Upgrading Laboratories and Libraries (ISULL).			2.563 (M)	2.563 (M)	ADP	Open Bid		Oct-18			
43	PART-A Up-Dating the old Laboratory of IWREM and Installation of Drinking Water Treatment Plant at old IWREM of MUET, Jamshoro. PART-B Construction of Underground Tank for Treatment Plant (size 25.00x34.00x6.00) at old IWREM of MUET, Jamshoro and providing the separate line from the main water supply line opposite to Canteen.			5.944	5.944	ADP	Open Bid		Oct-18			
44	Procurement of Gold Medals of MUET, Jamshoro.			2.50 (M)	2.50 (M)	ADP	Open Bid		Oct-18			
45	Procurement of Silver Medals of MUET, Jamshoro.					ADP	Open Bid		Oct-18			
46	Procurement of Shields (Crystal / Wooden) of MUET, Jamshoro.					ADP	Open Bid		Oct-18			
47	Procurement of Degree Folders of MUET, Jamshoro.					ADP	Open Bid		Oct-18			
48	Procurement of Academic Gowns (Complete) on Rent Basis of MUET, Jamshoro.					ADP	Open Bid		Oct-18			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
49	Supply of Other Logistic Arrangement Including Electric Works (Pedestal Fans), Audio Video System, Food & Refreshment ETC, For Conducting 22nd Convocation-2018 in the University.			1.00 (M)	1.00 (M)	ADP	Open Bid		Oct-18			
50	Supply of Sports Material For The Annual Demand 2018-2019 of Directorate of Sports, MUET, Jamshoro			3.00 (M)	3.00 (M)	ADP	Open Bid		Oct-18			
51	Supplying Drafting Tables & Stools at Architecture Department of MUET, Jamshoro.			2.270 (M)	2.270 (M)	ADP	Open Bid		Oct-18			
52	Procurement of Furniture for Extension of Academic Building Block-01 to Facilitate the Department of Mining, Industrial and Metallurgy Engineering, MUET, Jamshoro.			9.791 (M)	9.791 (M)	ADP	Open Bid		Oct-18			
53	Procurement of Furniture for Extension of Academic Building Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering & Computer Engineering Department, MUET, Jamshoro.			5.705 (M)	5.705 (M)	ADP	Open Bid		Oct-18			
54	Procurement of Furniture For Mehran University Science & Technology Park.			4.285 (M)	4.285 (M)	ADP	Open Bid		Oct-18			
55	Supplying of Furniture in the IICT Admin Office of IIT Building of MUET, Jamshoro.			0.372 (M)	0.372 (M)	ADP	Open Bid		Oct-18			
56	Repairing & Maintenance Work of Bungalow No. B-07 of Old Colony MUET, Jamshoro.			0.496 (M)	0.496 (M)	ADP	Open Bid		Oct-18			
57	Fabrication of 10 Nos. Big Dustbins & 15 Nos. Small Dustbins for Machine Use at Various Locations of MUET, Jamshoro.			1.122 (M)	1.122 (M)	ADP	Open Bid		Nov-18			
58	Providing Voice Facility At Innovation and Entrepreneurship Center at MUET, Jamshoro.			3.237 (M)	3.237 (M)	ADP	Open Bid		Nov-18			
59	Supplying / Fixing High Mass Poles of 40' Height for mounting of PTZ Cameras at various locations of MUET, Jamshoro			0.356 (M)	0.356 (M)	ADP	Open Bid		Nov-18			
60	Procurement of Furniture Articles for Class Rooms of Electrical Engineering Department at MUET, Jamshoro.			1.968 (M)	1.968 (M)	ADP	Open Bid		Nov-18			
61	Furniture Articles Required for Mehran University Science & Technology Park, MUET, Jamshoro.			3.503 (M)	3.503 (M)	ADP	Open Bid		Nov-18			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
62	Furniture Articles Required for Extension of Academic Buildig Block-01 to Facilitate the Development of Mining, Industrial and Metallurgy Engineering at MUET, Jamshoro.			9.704 (M)	9.704 (M)	ADP	Open Bid		Nov-18			
63	Furniture Articles Required for Extension of Academic Buildig Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering and Computer Engineering Departments at MUET, Jamshoro.			6.20 (M)	6.20 (M)	ADP	Open Bid		Nov-18			
64	Logistic Arrangement of MUET GALA 2019 (Book Fair and Job Fair)			0.550 (M)	0.550 (M)	ADP	Open Bid			Jan-19		
65	Procurement of Dedicated Web Hoisting and Cloud Security (CDN) & WAF) at MUET, Jamshoro (Re-Invited).			0.741 (M)	0.741 (M)	ADP	Open Bid			Jan-19		
66	Repairing & Maintenance Work of Quarter # B-04 of New Junior Staff Residential Colony of MUET, Jamshoro.			0.298 (M)	0.298 (M)	ADP	Open Bid			Jan-19		
67	Repairing & Maintenance Work of Quarter # C-145 of Old Residential Colony of MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid			Jan-19		
68	Repairing & Maintenance Work of Quarter # C-106 of Old Residential Colony of MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid			Jan-19		
69	Repairing & Maintenance Work of Quarter # C-06 of New Junior Staff Residential Colony of MUET, Jamshoro.			0.299 (M)	0.299 (M)	ADP	Open Bid			Jan-19		
70	Repairing & Maintenance Work of Labs Corridor and also Providing Aluminum Windows in the Corridor of Metallurgy & Materials Engineering Department of MUET, Jamshoro.			0.302 (M)	0.302 (M)	ADP	Open Bid			Jan-19		
71	Providing Electric Connections for New Computers at Computer Laboratory of Institute of Petroleum & Natural Gas Engineering of MUET, Jamshoro.			0.247 (M)	0.247 (M)	ADP	Open Bid			Jan-19		
72	Supplying of wooden wall cabinet for Admin office and Store of Telecommunication Engineering Department of MUET, Jamshoro.			0.272 (M)	0.272 (M)	ADP	Open Bid			Jan-19		
73	Supplying Furniture in the offices of Faculty Members of Computer System Engineering Department of MUET, Jamshoro.			0.289 (M)	0.289 (M)	ADP	Open Bid			Jan-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
74	Installation & Commissioning of 65 KVA Generator at New Building of USPCAS-W of MUET, Jamshoro.			0.223	0.223	ADP	Open Bid			Jan-19		
75	Renovation of Fluid Mechanics Laboratory At Chemical Engineering Department, MUET, Jamshoro.			0.351 (M)	0.351 (M)	ADP	Open Bid			Jan-19		
76	Construction of Pilot Scale Indigo Extraction Tanks and Installation of A Pump Required For the Process at Plantation Site of Textile Engineering Department, MUET, Jamshoro.			0.246 (M)	0.246 (M)	ADP	Open Bid			Jan-19		
77	Supply of Furniture Articles Required For Furnishing Faculty Rooms in Mehran University Institute of Science & Technology Development (MUISTD), MUET, Jamshoro			0.727 (M)	0.727 (M)	ADP	Open Bid			Jan-19		
78	Making Aluminum Partition between Material Lab: & Concrete Lab: of Civil Engineering Department of MUET, Jamshoro			1.129 (M)	1.129 (M)	ADP	Open Bid			Jan-19		
79	Repair of Edging Wall from Auditorium to Old Admin Block of MUET, Jamshoro			1.478 (M)	1.478 (M)	ADP	Open Bid			Jan-19		
80	Procurement of Examination Materials (Printing, Publishing and Stationery) of MUET, Jamshoro (Re-Invited).			10.00 (M)	10.00 (M)	ADP	Open Bid			Jan-19		
81	Construction of 08 Nos. Classrooms at 1st Floor of Civil Engineering Department, MUET, Jamshoro.			18.586 (M)	18.586 (M)	ADP	Open Bid			Feb-19		
82	Internal Electrification work of 08 Nos. Classrooms at 1st Floor of Civil Engineering Department, MUET, Jamshoro.			1.300 (M)	1.300 (M)	ADP	Open Bid			Feb-19		
83	Supply of Furniture in the Three (03) Classrooms of MUISTD of MUET, Jamshoro			6.530 (M)	6.530 (M)	ADP	Open Bid			Feb-19		
84	Supply of Split DC Invertor Air Conditioner in the Three (03) Classrooms of MUISTD of MUET, Jamshoro			1.196 (M)	1.196 (M)	ADP	Open Bid			Feb-19		
85	Electrification Work of Newly Installed Split Air Conditioners at Various Department of MEUT, Jamshoro.			0.166 (M)	0.166 (M)	ADP	Open Bid			Feb-19		
86	Repair of Vehicle Toyota Van # GL-4080 (Replacement of Fuel Injector, Engine Overhauling, Diesel Pump Service, Break Service and Front Suspension) at MUET, Jamshoro.			0.491 (M)	0.491 (M)	ADP	Open Bid			Feb-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
87	Installation / Fixing of Vinyl Flooring for Badminton Courts at Sports Gymnasium, MUET, Jamshoro.			0.350 (M)	0.350 (M)	ADP	Open Bid			Feb-19		
88	Procurement of Two (02) Solar Powered Shuttles (23 Seater) Vehicles for MUET, Jamshoro.			9.880 (M)	9.880 (M)	ADP	Open Bid			Feb-19		
89	Establishing the Staff offices in the space of Lavatory Block and Construction the Lavatory Block at out side near to the Mosque at Transport Section of Mehran University of Engineering & Technology, Jamshoro.			1.260 (M)	1.260 (M)	ADP	Open Bid			Feb-19		
90	Providing / Supplying & Installation of Split Air Conditioners at Various Department of MUET, Jamshoro.			3.277 (M)	3.277 (M)	ADP	Open Bid			Feb-19		
91	Electrification Work of Newly Installed Split Air Conditioners at Various Department of MEUT, Jamshoro.			0.166 (M)	0.166 (M)	ADP	Open Bid			Feb-19		
92	Repair of Vehicle Toyota Van # GL-4080 (Replacement of Fuel Injector, Engine Overhauling, Diesel Pump Service, Break Service and Front Suspension) at MUET, Jamshoro.			0.491 (M)	0.491 (M)	ADP	Open Bid			Feb-19		
93	Asset Valuation of Mehran University of Engineering and Technology, Jamshoro (Buildings and Land) (Re-Invited).			0.500 (M)	0.500 (M)	ADP	Open Bid			Feb-19		
94	Installation / Fixing of Vinyl Flooring for Badminton Courts at Sports Gymnasium, MUET, Jamshoro.			0.350 (M)	0.350 (M)	ADP	Open Bid			Feb-19		
95	Procurement of remaining Lab Equipment for Department of Mining Engineering at MUET, Jamshoro			90.000 (M)	90.000 (M)	ADP	Open Bid			Mar-19		
96	Procurement of Lab Equipment for Architecture Department at MUET, Jamshoro. (Re-invited)			8.300 (M)	8.300 (M)	ADP	Open Bid			Mar-19		
97	Procurement of Desktop Computers, Multimedia Projectors & Printers at MUET SZAB Campus, Khairpur Mir's.			15.000 (M)	15.000 (M)	ADP	Open Bid			Mar-19		
98	Supplying Furniture for Room to Convert Research Associates and Committee Room at MUISTD, Jamshoro.			0.460 (M)	0.460 (M)	ADP	Open Bid			Mar-19		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
99	Renovation of Room to Convert Research Associate and Committee Room at MUISTD of MUET, Jamshoro.			0.602 (M)	0.602 (M)	ADP	Open Bid			Mar-19		
100	Replacement of Main Drainage Line at Sachal Sarmast Hostel of MUET, Jamshoro.			0.671 (M)	0.671 (M)	ADP	Open Bid			Mar-19		
101	Cleaning of Water Tanks, Cleaning Debris from the top of the Roof, Cleaning of Water Spout and Opening of Outlets of Culverts of all Buildings of MUET, Jamshoro.			0.294 (M)	0.294 (M)	ADP	Open Bid			Mar-19		
102	Repairing & Maintenance Work of Quarter # A-19 of Old Residential Colony of MUET, Jamshoro			0.294 (M)	0.294 (M)	ADP	Open Bid			Mar-19		
103	Renovation of Washroom of Girls Common Room at Metallurgy & Materials Engineering Department of MUET, Jamshoro			0.305 (M)	0.305 (M)	ADP	Open Bid			Mar-19		
104	Procurement of Stationary Items at MUET, Jamshoro.			1.421 (M)	1.421 (M)	ADP	Open Bid			Mar-19		
105	Procurement of General Items at MUET, Jamshoro.			1.800 (M)	1.800 (M)	ADP	Open Bid			Mar-19		
106	Procurement of Sanitary Items at MUET, Jamshoro			1.254 (M)	1.254 (M)	ADP	Open Bid			Mar-19		
107	Procurement of Electric Items at MUET, Jamshoro.			0.902 (M)	0.902 (M)	ADP	Open Bid			Mar-19		
108	Providing & Laying of 11 KV Cable, L.T Cable & 500 KVA Kiosk Type Sub-Station For Extension of Academic Building Block-I&II at MUISTD, Jamshoro.			19.148 (M)	19.148 (M)	PSDP	Open Bid				Apr-19	
109	Installation & Commissioning of 300 KVA & 150 KVA Generators, Installation of Street Lights at Extension of Academic Building Block-I, & II and Science & Technology Park and Installation & Commissioning of Main Cable For Power 70 mm For Science & Technology Park at MUET, Jamshoro.			6.505 (M)	6.505 (M)	PSDP	Open Bid				Apr-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
110	Data & Voice Connectivity For Extension of Academic Building-I, Extension of Academic Building-II and Science & Technology Park, MUET, Jamshoro.			12.548 (M)	12.548 (M)	PSDP	Open Bid				Apr-19	
111	Providing and Installation of DC Inverter Air Conditioners for Extension of Academic Building-I, Extension of Academic Building-II and Science & Technology Park, MUET, Jamshoro			5.097 (M)	5.097 (M)	PSDP	Open Bid				Apr-19	
112	Walk Way Approach Academic Building Towards Block-01 to Facilitate the Departments of Mining, Industrial and Metallurgy Engineering, MUET, Jamshoro (Re-Invited).			1.546 (M)	1.546 (M)	PSDP	Open Bid				Apr-19	
113	Walk Way Approach Academic Building Towards Block-02 to Facilitate the Institute of P&NG Engineering, Electronics Engineering & Computer Engineering Departments, MUET, Jamshoro (Re-Invited).			1.975 (M)	1.975 (M)	PSDP	Open Bid				Apr-19	
114	Approach Paved Road to Mehran University Science & Technology Park MUET, Jamshoro (Re-Invited)			2.282 (M)	2.282 (M)	PSDP	Open Bid				Apr-19	
115	Publication / Supplying of Annual Report and Newsletter of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				Apr-19	
116	Supplying 12 Nos. Split Air Conditioners at Various Department of MUET, Jamshoro.			1.667 (M)	1.667 (M)	ADP	Open Bid				Apr-19	
117	Printing of Prospectus of the University For the Academic Session 2019-20. (19th Batch).			2.00 (M)	2.00 (M)	ADP	Open Bid				Apr-19	
118	Repairing & Maintenance Work of Bungalow # D-06 of Old Residential Colony of MUET, Jamshoro			0.498 (M)	0.498 (M)	ADP	Open Bid				Apr-19	
119	Repairing & Maintenance Work of Quarter # D-43 of Old Residential Colony of MUET, Jamshoro			0.289 (M)	0.289 (M)	ADP	Open Bid				Apr-19	
120	Repairing & Maintenance Work of Quarter # D-04 of Old Residential Colony of MUET, Jamshoro			0.299 (M)	0.299 (M)	ADP	Open Bid				Apr-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
121	Repairing & Maintenance Work of Quarter # B-14 of Old Residential Colony of MUET, Jamshoro			0.299 (M)	0.299 (M)	ADP	Open Bid				Apr-19	
122	Repairing & Maintenance Work of Quarter # A-09 of Old Residential Colony of MUET, Jamshoro			0.299 (M)	0.299 (M)	ADP	Open Bid				Apr-19	
123	Repairing & Maintenance Work of Quarter # C-40 of Old Residential Colony of MUET, Jamshoro			0.299 (M)	0.299 (M)	ADP	Open Bid				Apr-19	
124	Asset Valuation of Mehran University of Engineering and Technology, Jamshoro (Buildings and Land) (Re-Invited).			0.500 (M)	0.500 (M)	ADP	Open Bid				Apr-19	
125	OMNIPCX 4400 EPABX System without Spares for the Year 2019-20 at MUET, Jamshoro			0.350 (M)	0.350 (M)	ADP	Open Bid				Apr-19	
126	Supply, Installation and Establishment of Anechoic Chamber and Testing Facility under HEC Project NRPU#: 6876			4.100 (M)	4.100 (M)	HEC Funds	Open Bid				May-19	
127	Procurement of Equipment for Establishment of FM Radio Station For Department of Telecommunication Engineering at MUET, Jamshoro.			6.937 (M)	6.937 (M)	Non-ADP	Open Bid				May-19	
128	Procurement of Equipment for Textile Engineering Department Under HEC's NRPU-6867 at MUET, Jamshoro			7.170 (M)	7.170 (M)	HEC Funds	Open Bid				May-19	
129	Procurement & Installation of IP Based CCTV Surveillance System required for Department of Metallurgy & Materials Engineering and Gymnasium at MUET, Jamshoro			1.924 (M)	1.924 (M)	Non-ADP	Open Bid				May-19	
130	Procurement of Furniture Articles for Class Rooms of Electrical Engineering Department at MUET, Jamshoro			1.968 (M)	1.968 (M)	ADP	Open Bid				May-19	
131	Providing & Installation Wall Bracket Fans and LED Tube Lights at Studio of Architecture Department of MUET, Jamshoro			0.269 (M)	0.269 (M)	ADP	Open Bid				May-19	
132	Supplying / Making & Fixing Wooden Partition and Furniture in the Lobby of Architecture Department of MUET, Jamshoro.			0.511 (M)	0.511 (M)	ADP	Open Bid				May-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
133	Repair of 25 KVA Diesel Generator Installed at Teachers Common Room of MUET, Jamshoro.			0.343 (M)	0.343 (M)	ADP	Open Bid				May-19	
134	Providing Electric Connections for Computers at Software Development Lab: of Computer System Engineering Department of MUET, Jamshoro.			0.342 (M)	0.342 (M)	ADP	Open Bid				May-19	
135	Installation / Fixing of Vinyl Flooring for Badminton Courts at Sports Gymnasium, MUET, Jamshoro (Re-Invited).			0.350 (M)	0.350 (M)	ADP	Open Bid				May-19	
136	Procurement of Printing Items at MUET, Jamshoro.			0.481 (M)	0.481 (M)	ADP	Open Bid				Jun-19	
137	External colour work of corridor & 04 wings of Departments, Information Communication Processing Center (ICPC) & Institute of Water Resource Engineering & Management.			5.000 (M)	5.000 (M)	ADP	Open Bid				Jun-19	
138	Rehabilitation of Industrial Engineering Department of MUET, Jamshoro.			7.477 (M)	7.477 (M)	ADP	Open Bid				Jun-19	
139	Rehabilitation of Elsa Kazi Girls Hostel of MUET, Jamshoro.			5.986 (M)	5.986 (M)	ADP	Open Bid				Jun-19	
140	Repairing of Transformers and L.T & H.T Joints of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid				Jun-19	
141	Repairing & Maintenance of Generators of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid				Jun-19	
142	Essential repair & Re-furnishing of Classrooms of Mehran University Institute of Science & Technology Development (MUISTD), Jamshoro.			7.00 (M)	7.00 (M)	ADP	Open Bid				Jun-19	
143	Providing / Installation of sound system at Auditorium Building of MUET, Jamshoro			3.00 (M)	3.00 (M)	ADP	Open Bid				Jun-19	
144	Providing / Laying of LED Screen at Auditorium Building of MUET, Jamshoro			10.00 (M)	10.00 (M)	ADP	Open Bid				Jun-19	
145	Bungalow # D-7			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
146	Quarter # B-1			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
147	Quarter # B-2			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
148	Quarter # B-4			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
149	Quarter # C-1			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
150	Quarter # C-2			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
151	Replacement of Floor Tiles in the Mechanical Vibration Laboratory of Mechanical Engineering Department of MUET, Jamshoro			0.331 (M)	0.331 (M)	ADP	Open Bid				Jun-19	
152	Installation of New PE Pipe Line to Facilitate Software Engineering Department of MUET, Jamshoro.			0.467 (M)	0.467 (M)	ADP	Open Bid				Jun-19	
153	Installation / Fixing of Vinyl Flooring for Badminton Courts at Sports Gymnasium, MUET, Jamshoro (Re-Invited).			0.350 (M)	0.350 (M)	ADP	Open Bid				Jun-19	
OLD RESIDENTIAL COLONY											Jun-19	
154	Quarter # B-21			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
155	Quarter # B-29			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
156	Quarter # C-9			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
157	Quarter # C-63			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
158	Cleaning of water storage tanks at various places of MUET, Jamshoro.			0.500 (M)	0.500 (M)	ADP	Open Bid				Jun-19	
159	Supplying / fixing Street Lights around the Campus.			1.00 (M)	1.00 (M)	ADP	Open Bid				Jun-19	
160	Essential Repair & Maintenance of work of Workshop Building of MUET, Jamshoro.			7.00 (M)	7.00 (M)	ADP	Open Bid				Jun-19	
161	Fixing Iron Grill & Iron Gate near back side of Electrical & Mechanical Engineering Department of MUET, Jamshoro.			9.50 (M)	9.50 (M)	ADP	Open Bid				Jun-19	
162	Essential Repair & Maintenance of work of Old Irrigation Building of MUET, Jamshoro.			9.00 (M)	9.00 (M)	ADP	Open Bid				Jun-19	
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
163	Bungalow # C-1			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
164	Bungalow # C-2			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
165	Bungalow # C-3			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
166	Bungalow # D-2			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
167	Bungalow # D-4			0.50 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
OLD RESIDENTIAL COLONY												
168	Quarter # C-71			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
169	Quarter # C-73			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
170	Quarter # C-76			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
171	Quarter # C-78			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
172	Quarter # C-81			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
173	Quarter # C-90			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
174	Quarter # C-92			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
175	Quarter # C-96			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
176	Quarter # C-106			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
177	Quarter # C-114			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
178	Quarter # C-119			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
179	Quarter # C-124			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
180	Quarter # C-125			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
181	Quarter # C-134			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
182	Quarter # C-135			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
183	Quarter # C-136			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
184	Quarter # C-145			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
185	Quarter # C-148			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
186	Quarter # C-150			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
187	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of Old Campus.			1.11 (M)	1.11 (M)	ADP	Open Bid				Jun-19	
188	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of New Campus.			1.21 (M)	1.21 (M)	ADP	Open Bid				Jun-19	
189	Construction of underground tanks at various Places of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				Jun-19	
190	Essential Repair & Maintenance of work of Computer System Engineering Department of MUET, Jamshoro.			2.00 (M)	2.00 (M)	ADP	Open Bid				Jun-19	
191	Essential Repair & Maintenance of work of Mechanical Engineering Department of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				Jun-19	
192	Essential Repair & Maintenance of work of Electrical Engineering Department of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				Jun-19	
193	Essential Repair & Maintenance of work of Electronics Engineering Department of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				Jun-19	
194	Replacement of Drainage line / Lavatory blocks of Hostels of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				Jun-19	
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
195	Quarter # C-4			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
196	Quarter # C-5			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
197	Quarter # C-6			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
198	Quarter # C-7			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
199	Quarter # C-8			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
200	Quarter # D-1			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
201	Quarter # D-2			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
202	Quarter # D-4			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
203	Quarter # D-6			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
204	Quarter # D-7			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
205	Quarter # D-8			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
206	Quarter # D-9			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
207	Quarter # D-10			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
208	Quarter # D-15			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
OLD RESIDENTIAL COLONY												
209	Quarter # A-19			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
210	Quarter # A-23			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
211	Quarter # B-2			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
212	Quarter # B-9			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
213	Quarter # B-13			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
214	Quarter # - D-7			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
215	Quarter # - D-19			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
216	Quarter # - D-25			0.30 (M)	0.40 (M)	ADP	Open Bid				Jun-19	
217	Quarter # - D-39			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
218	Quarter # - D-47			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
219	Quarter # - D-59			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
220	Quarter # - D-66			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
221	Quarter # - D-68			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
222	Quarter # - D-69			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
223	Quarter # - D-90			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
224	Quarter # - D-93			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
225	Quarter # - D-99			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	
226	Quarter # - D-101			0.30 (M)	0.50 (M)	ADP	Open Bid				Jun-19	

* **Subject to availability of Funds / Budget**