
1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1

Repair of Lavatory Block Near Room # 01,26, 

27, 41, 54 & 82 and Replacement of Drainage 

Line at Shah Abdul Latif Hostel of MUET, 

Jamshoro.

1.00 (M) 1.00 (M) ADP Open Bid Jul-19

2

Logistic Arrangement (Decoration) Including 

Electric Works (Pedestal Fans), Audio System, 

Food & Refreshment Etc For Conducting Pre-

Admission Entry Test For Admitting 19th-Batch 

In The University

5.70 (M) 5.70 (M) ADP Open Bid Jul-19

3

SUPPLYING  FLOOR STANDING AIR 

CONDITIONING UNIT AT CENTRAL 

LIBRARY & ON-LINE INFORMATION 

CENTER OF   MUET, JAMSHORO

2.469 (M) 2.469 (M) ADP Open Bid Jul-19

4

PROCUREMENT OF EQUIPMENT FOR 

ESTABLISHMENT OF FM RADIO STATION 

FOR THE DEPARTMENT OF 

TELECOMMUNICATION ENGINEERING

AT MEHRAN UNIVERSITY OF 

6.937 (M) 6.937 (M) ADP Open Bid Jul-19

5
PROCUREMENT OF TWO (02) SOLAR 

POWERED SHUTTLE (VEHICLES FOR 

MUET, JAMSHORO (RE-INVITED) 
9.880 (M) 9.880 (M) ADP Open Bid Jul-19

6

Providing & Fixing Road Traffic Sign Boards, 

Zebra Crossing Thermo Plastic Lane Markings & 

Eight (08) Nos. Shades for Parking 05 Nos. 

Bicycles at Various Roads / Locations of MUET, 

Jamshoro.

2.110 (M) 2.110 (M) ADP Open Bid Sep-19

7
Purchase of Smart ID Card Printer’s 

Consumables at MUET, Jamshoro. 
2.641 (M) 2.641 (M) ADP Open Bid Sep-19

8

Procurement of Desktop Computers, Multimedia 

Projectors &Printers required at MUET, SZAB 

Campus, Khairpur Mir’s. 

(Re-invited)

15.000 (M) 15.000 (M) ADP Open Bid Oct-19

9

Procurement of Lab Equipment for 

Environmental Engineering and Highway 

Engineering Laboratories at MUET, SZAB 

Campus, Khairpur Mir’s. 

4.476 (M) 4.476 (M) ADP Open Bid Oct-19

Timing of Procurement

Remarks 

(if any)
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ANNUAL PROCUREMENT PLAN 2019-2020

S.# Description of Procurement 

Quantity 

(where 

applicable)

Estimated 

unit cost 

(where 

applicable)

Estimated 

Total Cost

Funds 

Allocated

Sources 

funds 

(ADP / 

Non-ADP)

Proposed 

Procurement 

Method

Page 1 of 9



1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Timing of Procurement

Remarks 

(if any)
S.# Description of Procurement 

Quantity 

(where 

applicable)

Estimated 

unit cost 

(where 

applicable)

Estimated 

Total Cost

Funds 

Allocated

Sources 

funds 

(ADP / 

Non-ADP)

Proposed 

Procurement 

Method

10
Procurement of Equipment for establishment of 

Power Plan Lab at MUET, Jamshoro.
13.940 (M) 13.940 (M) ADP Open Bid Oct-19

11
Supply of Sports Material for the Annual Demand 

2019-20 of Directorate of Sports, MUET, 

Jamshoro.
3.000 (M) 3.000 (M) ADP Open Bid Oct-19

12
Laying L.T Cable (Copper 240mm) at Dr. AQK 

Afghan Hostel of MUET, Jamshoro.
0.697 (M) 0.697 (M) ADP Open Bid Oct-19

13
Purchase of IP Based CCTV Surveillance System 

for Examinations, MUET, Jamshoro.
0.954 (M) 0.954 (M) ADP Open Bid Oct-19

14

Supply of Other Logistic Arrangement Including 

Electric Works (Pedestal fans), Audio Video 

System, Food & Refreshment ETC, for 

Conducting 23rd Convocation-2019 in the 

University.

1.00  (M) 1.00  (M) ADP Open Bid Oct-19

15
Procurement of Gold Medals, Silver Medals and 

Shields (Crystal / Wooden) for the 23rd 

Convocation-2019 in the University. 
1.20 (M) 1.20 (M) ADP Open Bid Oct-19

16
Procurement of Degree Folders for the 23rd 

Convocation-2019 in the University.
0.60 (M) 0.60 (M) ADP Open Bid Oct-19

17
Construction of Ducts for Laying of 11 KVA 

Cable (Copper 95 MM) From Auditorium 

Building Transformer to Junior Staff Residential 

Colony Sub-Station of MUET, Jamshoro. 

5.564 (M) 5.564 (M) ADP Open Bid Nov-19

18

Construction of Ducts for Laying of 11 KVA 

Cable (Copper 95 MM) From Sub-Station 750 

KVA of New Administration Building to Main 

Road Gate In-front of Senior Staff Residential 

Colony of MUET, Jamshoro.

6.224 (M) 6.224 (M) ADP Open Bid Nov-19

19

Procurement of 300 KVA & 150 KVA Diesel 

Generator Set for Extension of Academic Block-I 

& II and Science & Technology Park at MUET, 

Jamshoro (Re-Invited).

15.00 (M) 15.00 (M) ADP Open Bid Nov-19

20
Installation of Disinfection System at Water 

Collection Point / Reservoir at MUECHS, 

MUET, Jamshoro (Re-Invited).
2.419 (M) 2.419 (M) ADP Open Bid Nov-19

21
Procurement of Examination Materials (Printing, 

Publishing and General).
4.00 (M) 4.00 (M) ADP Open Bid Nov-19
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22

Construction of Toilet For Guard / Operator and 

Electric Work for Pumping Motors at Pumping 

Station at K.B Feeder & Electrical Work at 

Storage Reservoirs at M.U.E.H.S @ MUET, 

Jamshoro. 

2.428 (M) 2.428 (M) ADP Open Bid Dec-19

23
Supplying & Installation of One 120 HP 

Centrifugal Pump & Motor for K.B Feeder of 

MUET, Jamshoro.
2.558 (M) 2.558 (M) ADP Open Bid Dec-19

24

Procurement of Furniture Articles Required For 

Eight (08) No. Class Rooms at First Floor in Civil 

Engineering Department at MUET, Jamshoro (Re-

Invited).

3.997 (M) 3.997 (M) ADP Open Bid Dec-19

25

Construction of External Sewerage / Drainage 

Network for Industrial Engg:, Block-I & II, 

Mining Engg:, Metallurgy Engg:, Chemical 

Engg:, Petroleum & Natural Gas (P&NG), 

Electronics Engg:, Computer System Engg:, 

Telecommunication Engg:, Software Engg:, & 

Bio-Medical Engg:, Department at MUET, 

Jamshoro. 

11.504 (M) 11.504 (M) ADP Open Bid Dec-19

26
Construction of External Sewerage / Drainage 

Network for Science & Technology park, ORIC 

& Auditorium at MUET, Jamshoro.
3.878 (M) 3.878 (M) ADP Open Bid Dec-19

27

Construction of External Sewerage / Drainage 

Network for MUISTD, IEC, Senior Staff Colony, 

Girls Hostels, Colony Mosque, Shopping Center 

& Visiting Faculty Hostel at MUET, Jamshoro.

Construction of Footpath, Horticulture and 

Landscaping at Various Department of MUET, 

Jamshoro.

12.162 12.162 ADP Open Bid Dec-19

28
Construction of Footpath, Horticulture and 

Landscaping at Various Department of MUET, 

Jamshoro.
4.694 4.694 ADP Open Bid Dec-19

29
Procurement of Equipment for Haptics, Human-

Robotics and Condition Monitoring Lab, MUET, 

Jamshoro.
3.5 (M) 3.5 (M) ADP Open Bid Dec-19

30
Supplying 04 Nos. Split Air Conditioner in the 

Laboratories of Electronics Engineering 

Department of Jamshoro (Re-Invited). 
0.519 (M) 0.519 (M) ADP Open Bid Dec-19

Page 3 of 9



1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Timing of Procurement

Remarks 

(if any)
S.# Description of Procurement 

Quantity 

(where 

applicable)

Estimated 

unit cost 

(where 

applicable)

Estimated 

Total Cost

Funds 

Allocated

Sources 

funds 

(ADP / 

Non-ADP)

Proposed 

Procurement 

Method

31
Repairing & Maintenance Work of Quarter # B-

01 of New Junior Staff Residential Colony of 

MUET, Jamshoro (Re-Invited).
0.338 (M) 0.338 (M) ADP Open Bid Dec-19

32
General Engine Overhauling of University 

Student Bus # JA-6895, MUET, Jamshoro (Re-

Invited).
0.795 (M) 0.795 (M) ADP Open Bid Dec-19

33
Purchase of Equipment For Chemical 

Engineering Department Under HEC NRPU at 

MUET, Jamshoro (Re-Invited).
0.879 (M) 0.879 (M) ADP Open Bid Dec-19

34
Installation of New PE Pipe Line to Facilitate 

Sachal Sarmast and Shah Latif Boys Hostels, 

MUET, Jamshoro.
1.367 (M) 1.367 (M) ADP Open Bid Jan-20

35 Electric Work of Newly Established Mechatronic 

Engineering Department of MUET, Jamshoro. 
3.013 (M) 3.013 (M) ADP Open Bid Feb-20

36
Renovation of Newly Established Mechatronic 

Engineering Department of MUET, Jamshoro.
12.756 (M) 12.756 (M) ADP Open Bid Feb-20

37
Supplying / Purchase of Furniture Articles for 

various offices & Departments.
2.000 (M) 2.000 (M) ADP Open Bid Feb-20

38
Cleaning of water storage tanks  at various places  

of MUET, Jamshoro.
0.500 (M) 0.500 (M) ADP Open Bid Feb-20

39 Rehabilitation of Institute of Petroleum & natural 

Gas Engineering  of MUET, Jamshoro.
9.500 (M) 9.500 (M) ADP Open Bid Feb-20

40 Rehabilitation of Metallurgy & Material 

Engineering  Department of MUET, Jamshoro.
8.411 (M) 8.411 (M) ADP Open Bid Feb-20

41 Rehabilitation of Information Communication 

Processing Center (ICPC) of MUET, Jamshoro.
6.414 (M) 6.414 (M) ADP Open Bid Feb-20

42
Rehabilitation of Textile Engineering Department 

of MUET, Jamshoro.
3.00 (M) 3.00 (M) ADP Open Bid Feb-20

43
Repairing & Maintenance of  Air Conditioners of 

whole campus. (900 #s Split & Window Air 

Conditioners)
2.00 (M) 2.00 (M) ADP Open Bid Feb-20

44
Repairing & Maintenance of  Water Coolers, 

Deep Freezers & Geysers of whole campus.
1.000 (M) 1.000 (M) ADP Open Bid Feb-20

45
Fixing Iron Grill & Iron Gate near back side of 

Electrical & Mechanical Engineering Department  

of MUET, Jamshoro.
9.50 (M) 9.50 (M) ADP Open Bid Feb-20
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46
Providing / Installation of sound system at 

Auditorium Building of MUET, Jamshoro
3.00 (M) 3.00 (M) ADP Open Bid Feb-20

47
Providing / Laying of LED Screen at Auditorium 

Building of MUET, Jamshoro
10.00 (M) 10.00 (M) ADP Open Bid Feb-20

48
Repair & Maintenance of work of AQK Afghan 

Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Feb-20

49
Repair & Maintenance of Elsa Kazi Girls Hostel 

of MUET, Jamshoro.
5.986 (M) 5.986 (M) ADP Open Bid Feb-20

50

Construction of Toilet For Guard / Operator and 

Electric Work for Pumping Motors at Pumping 

Station at K.B Feeder & Electrical Work at 

Storage Reservoirs at M.U.E.H.S @ MUET, 

Jamshoro. (Reinvited)

2.313 (M) 2.313 (M) ADP Open Bid Mar-20

51
Supplying & Installation of One 120 HP 

Centrifugal Pump & Motor for K.B Feeder of 

MUET, Jamshoro.  (Reinvited)
2.436 (M) 2.436 (M) ADP Open Bid Mar-20

52
Procurement of Network Infrastructure 

Equipment for ICPC, MUET, Jamshoro
6.572 (M) 6.572 (M) ADP Open Bid Mar-20

53 VVIP Guest House 0.50 (M) 0.50 (M) ADP Open Bid Mar-20

54 Bungalow # A-1 0.50 (M) 0.50 (M) ADP Open Bid Mar-20

55
Bungalow # A-2 

(Convert into Girls Hostel) 0.50 (M) 0.50 (M) ADP Open Bid Mar-20

56 Bungalow # A-3 (Public School) 0.50 (M) 0.50 (M) ADP Open Bid Mar-20

57 Bungalow # B-1 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
58 Bungalow # B-2 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
59 Bungalow # C-4 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
60 Bungalow # D-1 0.50 (M) 0.50 (M) ADP Open Bid Mar-20

61 Bungalow # A-3 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
62 Bungalow # B- 6 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
63 Bungalow # B- 8 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
64 Bungalow # C-17 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
65 Bungalow # D-06 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
66

External colour work of corridor & 04 wings of 

Departments, Information Communication 

Processing Center (ICPC) & Institute of Water 

Resource Engineering & Management.

5.000 (M) 5.000 (M) ADP Open Bid Mar-20

OLD   RESIDENTIAL COLONY
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67 Rehabilitation of Industrial Engineering  

Department of MUET, Jamshoro.
7.477 (M) 7.477 (M) ADP Open Bid Mar-20

68 Repair & Maintenance of work of Shah Abdul 

Latif Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

69 Repair & Maintenance of work of Sachal Sarmast 

Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

70 Repair & Maintenance of work of Hyder Bux 

Jatoi Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

71 Repair & Maintenance of work of Peer 

Hissamudin Shah Rashidi Hostel of MUET, 

Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

72
Repair & Maintenance of work of Shaikh Abdul 

Majeed Sindhi Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

73 Repair & Maintenance of work of G.M Syed 

Hostel Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

74
Repair & Maintenance of work of Shaheed 

Benzir Bhuto Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

75 Repair & Maintenance of work of Visiting 

Faculty Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Mar-20

76 Repairing of Transformers and L.T & H.T Joints 

of whole campus.
1.000 (M) 1.000 (M) ADP Open Bid Mar-20

77 Repairing & Maintenance of  Generators of whole 

campus.
2.500 (M) 2.500 (M) ADP Open Bid Mar-20

NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY

78 Bungalow # D-6 0.50 (M) 0.50 (M) ADP Open Bid Mar-20
79 Quarter # B-1 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
80 Quarter # B-2 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
81 Quarter # C-1 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
82 Quarter # C-2 0.30 (M) 0.30 (M) ADP Open Bid Mar-20

83 Quarter # A-23 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
84 Quarter # B-02 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
85 Quarter # B-09 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
86 Quarter # B-21 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
87 Quarter # B-29 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
88 Quarter # C-9 0.30 (M) 0.30 (M) ADP Open Bid Mar-20

OLD   RESIDENTIAL COLONY

Page 6 of 9



1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Timing of Procurement

Remarks 

(if any)
S.# Description of Procurement 

Quantity 

(where 

applicable)

Estimated 

unit cost 

(where 

applicable)

Estimated 

Total Cost

Funds 

Allocated

Sources 

funds 

(ADP / 

Non-ADP)

Proposed 

Procurement 

Method

89 Quarter # C-63 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
90 Quarter # - D-68 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
91 Quarter # - D-69 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
92 Quarter # - D-90 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
93 Quarter # - D-93 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
94 Quarter # - D-99 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
95 Quarter # - D-101 0.30 (M) 0.30 (M) ADP Open Bid Mar-20
96

Renovation of newly Established  Mechatronic 

Engineering Department of MUET, Jamshoro.
26.430 (M) 26.430 (M) ADP Open Bid Mar-20

97 Construction of Boundary Wall with Brick 

Masonary along with Iron Grill and Construction 

of Edging near Old Sports Ground of MUET, 

Jamshoro.

3.025 (M) 3.025 (M) ADP Open Bid Mar-20

98 Supplying / fixing Street Lights around the 

Campus.
1.00 (M) 1.00 (M) ADP Open Bid Mar-20

99 Essential Repair & Maintenance of work of 

Workshop Building of MUET, Jamshoro.
7.00 (M) 7.00 (M) ADP Open Bid Mar-20

100 Essential Repair & Maintenance of work of Old 

Irrigation  Building of MUET, Jamshoro.
9.00 (M) 9.00 (M) ADP Open Bid Mar-20

NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY

101 Bungalow # C-1 0.50 (M) 0.50 (M) ADP Open Bid Apr-20
102 Bungalow # C-2 0.50 (M) 0.50 (M) ADP Open Bid Apr-20
103 Bungalow # C-3 0.50 (M) 0.50 (M) ADP Open Bid Apr-20
104 Bungalow # D-2 0.50 (M) 0.50 (M) ADP Open Bid Apr-20

105 Quarter # C-71 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
106 Quarter # C-73 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
107 Quarter # C-76 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
108 Quarter # C-78 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
109 Quarter # C-81 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
110 Quarter # C-90 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
111 Quarter # C-96 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
112 Quarter # C-114 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
113 Quarter # C-119 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
114 Quarter # C-124 0.30 (M) 0.30 (M) ADP Open Bid Apr-20

OLD   RESIDENTIAL COLONY
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115 Quarter # C-125 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
116 Quarter # C-134 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
117 Quarter # C-135 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
118 Quarter # C-136 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
119 Quarter # C-148 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
120 Quarter # C-150 0.30 (M) 0.30 (M) ADP Open Bid Apr-20
121

Essential Repair & Maintenance of Classrooms & 

Lavatory Blocks of Old Campus.
1.11 (M) 1.11 (M) ADP Open Bid May-20

122
Essential Repair & Maintenance of Classrooms & 

Lavatory Blocks of New Campus.
1.21 (M) 1.21 (M) ADP Open Bid May-20

123 Essential Repair & Maintenance of work of 

Computer System Engineering Department of 

MUET, Jamshoro.
2.00 (M) 2.00 (M) ADP Open Bid May-20

124 Essential Repair & Maintenance of work of 

Mechanical Engineering Department of MUET, 

Jamshoro.
1.00 (M) 1.00 (M) ADP Open Bid May-20

125 Essential Repair & Maintenance of work of 

Electrical Engineering Department of MUET, 

Jamshoro.
1.00 (M) 1.00 (M) ADP Open Bid May-20

126 Essential Repair & Maintenance of work of 

Electronics Engineering Department of MUET, 

Jamshoro.
3.00 (M) 3.00 (M) ADP Open Bid May-20

127 Replacement of Drainage line / Lavatory blocks 

of Hostels of MUET, Jamshoro.
3.00 (M) 3.00 (M) ADP Open Bid May-20

NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY

128 Bungalow # D-3 0.50 (M) 0.50 (M) ADP Open Bid May-20

129 Bungalow # D-5 0.50 (M) 0.50 (M) ADP Open Bid May-20

130 Quarter # C-5 0.30 (M) 0.30 (M) ADP Open Bid May-20

131 Quarter # C-7 0.30 (M) 0.30 (M) ADP Open Bid May-20

132 Quarter # C-8 0.30 (M) 0.30 (M) ADP Open Bid May-20

133 Quarter # D-1 0.30 (M) 0.30 (M) ADP Open Bid May-20
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134 Quarter # D-2 0.30 (M) 0.30 (M) ADP Open Bid May-20

135 Quarter # D-4 0.30 (M) 0.30 (M) ADP Open Bid May-20

136 Quarter # D-6 0.30 (M) 0.30 (M) ADP Open Bid May-20

137 Quarter # D-7 0.30 (M) 0.30 (M) ADP Open Bid May-20

138 Quarter # D-8 0.30 (M) 0.30 (M) ADP Open Bid May-20

139 Quarter # D-9 0.30 (M) 0.30 (M) ADP Open Bid May-20

140 Quarter # D-10 0.30 (M) 0.30 (M) ADP Open Bid May-20

141 Quarter # D-15 0.30 (M) 0.30 (M) ADP Open Bid May-20

142 Quarter # - D-7 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
143 Quarter # - D-19 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
144 Quarter # - D-25 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
145 Quarter # - D-39 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
146 Quarter # - D-43 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
147 Quarter # - D-47 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
148 Quarter # - D-59 0.30 (M) 0.30 (M) ADP Open Bid Jun-20
149 Quarter # - D-66 0.30 (M) 0.30 (M) ADP Open Bid Jun-20

*  Subject to availability of Funds / Budget

OLD   RESIDENTIAL COLONY
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