ANNUAL PROCUREMENT PLAN 2019-2020

MEHRAN UNIVERSITY OF ENGINEERING & TECHNOLOGY, JAMSHORO

S.#

Description of Procurement

Quantity
(where
applicable)

Estimated
unit cost
(where
applicable)

Estimated
Total Cost

Funds
Allocated

Sources
funds
(ADP/
Non-ADP)

Proposed
Procurement
Method

Timing of Procurement

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Remarks
(if any)

Repair of Lavatory Block Near Room # 01,26,
27,41, 54 & 82 and Replacement of Drainage
Line at Shah Abdul Latif Hostel of MUET,
Jamshoro.

1.00 (M)

1.00 (M)

ADP

Open Bid

Jul-19

Logistic Arrangement (Decoration) Including
Electric Works (Pedestal Fans), Audio System,
Food & Refreshment Etc For Conducting Pre-
Admission Entry Test For Admitting 19th-Batch
In The University

5.70 (M)

5.70 (M)

ADP

Open Bid

Jul-19

SUPPLYING FLOOR STANDING AIR
CONDITIONING UNIT AT CENTRAL
LIBRARY & ON-LINE INFORMATION
CENTER OF MUET, JAMSHORO

2.469 (M)

2.469 (M)

ADP

Open Bid

Jul-19

PROCUREMENT OF EQUIPMENT FOR
ESTABLISHMENT OF FM RADIO STATION
FOR THE DEPARTMENT OF
TELECOMMUNICATION ENGINEERING
AT MEHRAN UNIVERSITY OF

6.937 (M)

6.937 (M)

ADP

Open Bid

Jul-19

PROCUREMENT OF TWO (02) SOLAR
POWERED SHUTTLE (VEHICLES FOR
MUET, JAMSHORO (RE-INVITED)

9.880 (M)

9.880 (M)

ADP

Open Bid

Jul-19

Providing & Fixing Road Traffic Sign Boards,
Zebra Crossing Thermo Plastic Lane Markings &
Eight (08) Nos. Shades for Parking 05 Nos.
Bicycles at Various Roads / Locations of MUET,
Jamshoro.

2.110 (M)

2.110 (M)

ADP

Open Bid

Sep-19

Purchase of Smart ID Card Printer’s
Consumables at MUET, Jamshoro.

2.641 (M)

2.641 (M)

ADP

Open Bid

Sep-19

Procurement of Desktop Computers, Multimedia
Projectors &Printers required at MUET, SZAB
Campus, Khairpur Mir’s.

(Re-invited)

15.000 (M)

15.000 (M)

ADP

Open Bid

Oct-19

Procurement of Lab Equipment for
Environmental Engineering and Highway
Engineering Laboratories at MUET, SZAB
Campus, Khairpur Mir’s.

4.476 (M)

4.476 (M)

ADP

Open Bid

Oct-19
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S.#

Description of Procurement

Quantity
(where
applicable)

Estimated
unit cost
(where
applicable)

Estimated
Total Cost

Funds
Allocated

Sources
funds
(ADP/
Non-ADP)

Proposed
Procurement
Method

Timing of Procurement

1st Qtr

2nd Qtr

3rd Qtr

4th Qtr

Remarks
(if any)

10

Procurement of Equipment for establishment of
Power Plan Lab at MUET, Jamshoro.

13.940 (M)

13.940 (M)

ADP

Open Bid

Oct-19

11

Supply of Sports Material for the Annual Demand
2019-20 of Directorate of Sports, MUET,
Jamshoro.

3.000 (M)

3.000 (M)

ADP

Open Bid

Oct-19

12

Laying L.T Cable (Copper 240mm) at Dr. AQK
Afghan Hostel of MUET, Jamshoro.

0.697 (M)

0.697 (M)

ADP

Open Bid

Oct-19

13

Purchase of IP Based CCTV Surveillance System
for Examinations, MUET, Jamshoro.

0.954 (M)

0.954 (M)

ADP

Open Bid

Oct-19

14

Supply of Other Logistic Arrangement Including
Electric Works (Pedestal fans), Audio Video
System, Food & Refreshment ETC, for
Conducting 23rd Convocation-2019 in the
University.

1.00 (M)

1.00 (M)

ADP

Open Bid

Oct-19

15

Procurement of Gold Medals, Silver Medals and
Shields (Crystal / Wooden) for the 23rd
Convocation-2019 in the University.

1.20 (M)

1.20 (M)

ADP

Open Bid

Oct-19

16

Procurement of Degree Folders for the 23rd
Convocation-2019 in the University.

0.60 (M)

0.60 (M)

ADP

Open Bid

Oct-19

17

Construction of Ducts for Laying of 11 KVA
Cable (Copper 95 MM) From Auditorium
Building Transformer to Junior Staff Residential
Colony Sub-Station of MUET, Jamshoro.

5.564 (M)

5.564 (M)

ADP

Open Bid

Nov-19

18

Construction of Ducts for Laying of 11 KVA
Cable (Copper 95 MM) From Sub-Station 750
KVA of New Administration Building to Main
Road Gate In-front of Senior Staff Residential
Colony of MUET, Jamshoro.

6.224 (M)

6.224 (M)

ADP

Open Bid

Nov-19

19

Procurement of 300 KVA & 150 KVA Diesel
Generator Set for Extension of Academic Block-I
& Il and Science & Technology Park at MUET,
Jamshoro (Re-Invited).

15.00 (M)

15.00 (M)

ADP

Open Bid

Nov-19

20

Installation of Disinfection System at Water
Collection Point / Reservoir at MUECHS,
MUET, Jamshoro (Re-Invited).

2.419 (M)

2.419 (M)

ADP

Open Bid

Nov-19

21

Procurement of Examination Materials (Printing,
Publishing and General).

4.00 (M)

4.00 (M)

ADP

Open Bid

Nov-19
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S.#

Description of Procurement
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(where
applicable)

Estimated
unit cost
(where
applicable)

Estimated
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Non-ADP)
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Method
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3rd Qtr

4th Qtr
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22

Construction of Toilet For Guard / Operator and
Electric Work for Pumping Motors at Pumping
Station at K.B Feeder & Electrical Work at
Storage Reservoirs at M.U.E.H.S @ MUET,
Jamshoro.

2.428 (M)

2.428 (M)

ADP

Open Bid

Dec-19

23

Supplying & Installation of One 120 HP
Centrifugal Pump & Motor for K.B Feeder of
MUET, Jamshoro.

2.558 (M)

2.558 (M)

ADP

Open Bid

Dec-19

24

Procurement of Furniture Articles Required For
Eight (08) No. Class Rooms at First Floor in Civil
Engineering Department at MUET, Jamshoro (Re-
Invited).

3.997 (M)

3.997 (M)

ADP

Open Bid

Dec-19

25

Construction of External Sewerage / Drainage
Network for Industrial Engg:, Block-I & II,
Mining Engg:, Metallurgy Engg:, Chemical
Engg:, Petroleum & Natural Gas (P&NG),
Electronics Engg:, Computer System Engg:,
Telecommunication Engg:, Software Engg:, &
Bio-Medical Engg:, Department at MUET,
Jamshoro.

11.504 (M)

11.504 (M)

ADP

Open Bid

Dec-19

26

Construction of External Sewerage / Drainage
Network for Science & Technology park, ORIC
& Auditorium at MUET, Jamshoro.

3.878 (M)

3.878 (M)

ADP

Open Bid

Dec-19

27

Construction of External Sewerage / Drainage
Network for MUISTD, IEC, Senior Staff Colony,
Girls Hostels, Colony Mosque, Shopping Center
& Visiting Faculty Hostel at MUET, Jamshoro.
Construction of Footpath, Horticulture and
Landscaping at Various Department of MUET,
Jamshoro.

12.162

12.162

ADP

Open Bid

Dec-19

28

Construction of Footpath, Horticulture and
Landscaping at Various Department of MUET,
Jamshoro.

4.694

4.694

ADP

Open Bid

Dec-19

29

Procurement of Equipment for Haptics, Human-
Robotics and Condition Monitoring Lab, MUET,
Jamshoro.

3.5 (M)

3.5 (M)

ADP

Open Bid

Dec-19

30

Supplying 04 Nos. Split Air Conditioner in the
Laboratories of Electronics Engineering

Department of Jamshoro (Re-Invited).

0.519 (M)

0.519 (M)

ADP

Open Bid

Dec-19
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Timing of Procurement

Quantit Estimated Sources Proposed

.. y unit cost Estimated Funds funds P Remarks

S.# Description of Procurement (where Procurement .

applicable) (where Total Cost | Allocated (ADP / Method 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr | (if any)
PP applicable) Non-ADP)

Repairing & Maintenance Work of Quarter # B-

31 |01 of New Junior Staff Residential Colony of 0.338 (M) | 0.338 (M) ADP Open Bid Dec-19
MUET, Jamshoro (Re-Invited).
General Engine Overhauling of University

32 |Student Bus # JA-6895, MUET, Jamshoro (Re- 0.795 (M) | 0.795 (M) ADP Open Bid Dec-19
Invited).
Purchase of Equipment For Chemical

33 |Engineering Department Under HEC NRPU at 0.879 (M) | 0.879 (M) ADP Open Bid Dec-19
MUET, Jamshoro (Re-Invited).
Installation of New PE Pipe Line to Facilitate

34 |Sachal Sarmast and Shah Latif Boys Hostels, 1.367 M) | 1.367 (M) ADP Open Bid Jan-20
MUET, Jamshoro.

35 |Electric Work of Newly Established Mechatronic 3.013 (M) | 3.013 (M) ADP Open Bid Feb-20
Engineering Department of MUET, Jamshoro.
Renovation of Newly Established Mechatronic .

36 Engineering Department of MUET, Jamshoro. 12.756 (M)|12.756 (M) ADP Open Bid Feb-20
Supplying / Purchase of Furniture Articles for .

37 | arious offices & Departments. 2.000 (M) | 2.000 (M) ADP Open Bid Feb-20
Cleaning of water storage tanks at various places .

38 of MUET, Jamshoro. 0.500 (M) | 0.500 (M) ADP Open Bid Feb-20
Rehabilitation of Institute of Petroleum & natural .

39 Gas Engincering of MUET. Jamshoro. 9.500 (M) | 9.500 (M) ADP Open Bid Feb-20

40 Rehabilitation of Metallurgy & Material 8.411 (M) 8.411 (M) ADP Open Bid Feb-20
Engineering Department of MUET, Jamshoro. ) '

41 |Rehabilitation of Information Communication 6.414 (M) | 6.414 (M) ADP Open Bid Feb-20
Processing Center (ICPC) of MUET, Jamshoro.
Rehabilitation of Textile Engineering Department .

42 of MUET, Jamshoro. 3.00M) | 3.00 (M) ADP Open Bid Feb-20
Repairing & Maintenance of Air Conditioners of

43 |whole campus. (900 #s Split & Window Air 2.00 (M) | 2.00 (M) ADP Open Bid Feb-20
Conditioners)
Repairing & Maintenance of Water Coolers, .

a4 Deep Freezers & Geysers of whole campus. 1.000 (M) | 1.000 (M) ADP Open Bid Feb-20
Fixing Iron Grill & Iron Gate near back side of

45 |[Electrical & Mechanical Engineering Department 9.50 (M) 9.50 (M) ADP Open Bid Feb-20
of MUET, Jamshoro.

46 Providing / Installation of sound system at 3.00 (M) 3.00 (M) ADP Open Bid Feb-20

Auditorium Building of MUET, Jamshoro
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Timing of Procurement

Quantit Estimated Sources Proposed
. y unit cost Estimated Funds funds P Remarks
S.# Description of Procurement (where Procurement .
applicable) (where Total Cost | Allocated (ADP / Method 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr | (if any)
PP applicable) Non-ADP)
Providing / Laying of LED Screen at Auditorium .
47 [ oiding of MUPT. Jarmshoro 10.00 (M) | 10.00 (M) | ADP | Open Bid Feb-20
Repair & Maintenance of work of AQK Afghan .
48 [ ostel of MUET, Jamshoro. 5.00M) [ 5.00 (M) ADP Open Bid Feb-20
Repair & Maintenance of Elsa Kazi Girls Hostel .
49 | TVIUET. Tamshons 5.986 (M) | 5.986(M)| ADP | OpenBid Feb-20
50 |VVIP Guest House 0.50 M) [ 0.50 (M) ADP Open Bid Mar-20
51 |Bungalow # A-1 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
Bungalow # A-2 .
32 (Convert into Girls Hostel) 0.50( M) [ 0.50 (M) ADP Open Bid Mar-20
53 [Bungalow # A-3 (Public School) 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
54 |Bungalow # B-1 0.50 M) [ 0.50 (M) ADP Open Bid Mar-20
55 |Bungalow # B-2 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
56 |Bungalow # C-4 0.50 M) [ 0.50 (M) ADP Open Bid Mar-20
57 |Bungalow # D-1 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
OLD RESIDENTIAL COLONY
58 |Bungalow # A-3 0.50 M) [ 0.50 (M) ADP Open Bid Mar-20
59 |Bungalow # B- 6 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
60 |Bungalow # B- 8 0.50 M) | 0.50 (M) ADP Open Bid Mar-20
61 |Bungalow # C-17 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
62 |Bungalow # D-06 0.50 M) [ 0.50 (M) ADP Open Bid Mar-20
63 |External colour work of corridor & 04 wings of
Departments, Information Communication .
Processing Center (ICPC) & Institute of Water 5.000 (M) | 5.000 (M) ADP Open Bid Mar-20
Resource Engineering & Management.
64 |Rehabilitation of Industrial Engineering .
Department of MUET, Jamshoro. 7.477 M) | 7.477 (M) ADP Open Bid Mar-20
65 |Repair & Maintenance of work of Shah Abdul .
Latif Hostel of MUET, Jamshoro. 5.00 (M) 5.00 (M) ADP Open Bid Mar-20
66 |Repair & Maintenance of work of Sachal Sarmast .
Hostel of MUET, Jamshoro. 5.00(M) [ 5.00 (M) ADP Open Bid Mar-20
67 |Repair & Maintenance of work of Hyder Bux .
Jatoi Hostel of MUET, Jamshoro. 5.00 (M) 5.00 (M) ADP Open Bid Mar-20
68 |Repair & Maintenance of work of Peer
Hissamudin Shah Rashidi Hostel of MUET, 5.00M) [ 5.00 (M) ADP Open Bid Mar-20
Jamshoro.
69 . . .
Repair & Maintenance of work of Shaikh Abdul 5.00 (M) 5.00 (M) ADP Open Bid Mar-20

Majeed Sindhi Hostel of MUET, Jamshoro.
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Timing of Procurement

Quantity Esti.mated . Sources Proposed
S.# Description of Procurement (where unit cost Estimated Funds funds Procurement szmarks
applicable) (w'here Total Cost | Allocated (ADP / Method 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr | (if any)
applicable) Non-ADP)

i 00 | 001 |_ADP_| openbi =
il Sy 500 | S000w) | Abr_| openid =
i 00 | S000w) | Abr_| openid =
73 |Repairing of Transformers and L.T & H.T Joints 1.000 (M) | 1.000 (M) ADP Open Bid Mar-20

of whole campus.
74 ieri';l)lur;ng & Maintenance of Generators of whole 2.500 (M) | 2.500 (M) ADP Open Bid Mar-20

NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY
75 |Bungalow # D-6 0.50 (M) [ 0.50 (M) ADP Open Bid Mar-20
76 |Quarter # B-1 0.30(M) | 0.30 (M) ADP Open Bid Mar-20
77 |Quarter # B-2 0.30(M) | 030 (M) ADP Open Bid Mar-20
78 |Quarter # C-1 0.30 (M) [ 0.30 (M) ADP Open Bid Mar-20
79 |Quarter # C-2 0.30M) | 0.30 (M) ADP Open Bid Mar-20
OLD RESIDENTIAL COLONY

80 [Quarter # A-23 0.30(M) | 030 (M) ADP Open Bid Mar-20
81 |Quarter # B-02 0.30(M) [ 0.30 (M) ADP Open Bid Mar-20
82 |Quarter # B-09 0.30(M) | 030 (M) ADP Open Bid Mar-20
83 |Quarter # B-21 0.30(M) [ 0.30 (M) ADP Open Bid Mar-20
84 |Quarter # B-29 0.30(M) | 0.30 (M) ADP Open Bid Mar-20
85 [Quarter # C-9 0.30(M) [ 0.30 (M) ADP Open Bid Mar-20
86 [Quarter # C-63 030(M) [ 0.30 (M) ADP Open Bid Mar-20
87 |Quarter # - D-68 0.30(M) [ 0.30 (M) ADP Open Bid Mar-20
88 |Quarter # - D-69 0.30(M) | 0.30 (M) ADP Open Bid Mar-20
89  |Quarter # - D-90 0.30(M) | 0.30 (M) ADP Open Bid Mar-20
90 [Quarter # - D-93 0.30M) | 0.30 (M) ADP Open Bid Mar-20
91 [Quarter # - D-99 0.30M) [ 0.30 (M) ADP Open Bid Mar-20
92 |Quarter # - D-101 0.30(M) | 030 (M) ADP Open Bid Mar-20
93 . . .

26450 0| 2643000 ADP | Open i Mar 20
94 |Construction of Boundary Wall with Brick

Masonary along with Iron Grill and Construction .

3.025 (M) | 3.025 (M) ADP Open Bid Mar-20

of Edging near Old Sports Ground of MUET,
Jamshoro.
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Timing of Procurement

. Estimated Sources
. Quantity unit cost Estimated Funds funds Proposed Remarks
S.# Description of Procurement (where Procurement .
applicable) (w'here Total Cost | Allocated (ADP / Method 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr | (if any)
applicable) Non-ADP)
95 Ejl;if;fsng / fixing Street Lights around the 1.00 (M) 1.00 (M) ADP Open Bid Mar-20
il 1000 [ 70000 [ abe | openmid Mar20
il 2000 [ 90000 [ abp_| openmid Mar20
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY
98 |Bungalow # C-1 0.50 M) | 0.50 (M) ADP Open Bid Apr-20
99 |Bungalow # C-2 0.50 M) [ 0.50 (M) ADP Open Bid Apr-20
100 (Bungalow # C-3 0.50 M) [ 0.50 (M) ADP Open Bid Apr-20
101 (Bungalow # D-2 0.50 M) [ 0.50 (M) ADP Open Bid Apr-20
OLD RESIDENTIAL COLONY

102 [Quarter # C-71 0.30(M) [ 0.30 (M) ADP Open Bid Apr-20
103 |Quarter # C-73 0.30(M) | 030 (M) ADP Open Bid Apr-20
104 [Quarter # C-76 0.30(M) [ 0.30 (M) ADP Open Bid Apr-20
105 |Quarter # C-78 0.30M) | 0.30 (M) ADP Open Bid Apr-20
106 [Quarter # C-81 0.30(M) | 0.30 (M) ADP Open Bid Apr-20
107 |Quarter # C-90 0.30(M) | 030 (M) ADP Open Bid Apr-20
108 [Quarter # C-96 0.30(M) [ 0.30 (M) ADP Open Bid Apr-20
109 |Quarter # C-114 0.30(M) | 030 (M) ADP Open Bid Apr-20
110 [Quarter # C-119 0.30(M) | 0.30 (M) ADP Open Bid Apr-20
111 [Quarter # C-124 0.30(M) | 030 (M) ADP Open Bid Apr-20
112 [Quarter # C-125 0.30(M) [ 0.30 (M) ADP Open Bid Apr-20
113 |Quarter # C-134 0.30(M) | 030 (M) ADP Open Bid Apr-20
114 [Quarter # C-135 0.30M) [ 0.30 (M) ADP Open Bid Apr-20
115 |Quarter # C-136 0.30(M) | 030 (M) ADP Open Bid Apr-20
116 [Quarter # C-148 0.30(M) [ 0.30 (M) ADP Open Bid Apr-20
117 |Quarter # C-150 0.30(M) | 030 (M) ADP Open Bid Apr-20
118 . . .

e T e o o & Lo | Linon | Ape | openia May-20
119 . . .

e T e o & 12100 | 12100 | ADP | Open i Moy-2
120 |Essential Repair & Maintenance of work of

Computer System Engineering Department of 2.00 (M) 2.00 (M) ADP Open Bid May-20

MUET, Jamshoro.
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Timing of Procurement

Quantit Estimated Sources Proposed
.. y unit cost Estimated Funds funds P Remarks
S.# Description of Procurement (where Procurement .
applicable) (where Total Cost | Allocated (ADP / Method 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr | (if any)
PP applicable) Non-ADP)
121 |Essential Repair & Maintenance of work of
Mechanical Engineering Department of MUET, 1.00 (M) 1.00 (M) ADP Open Bid May-20
Jamshoro.
122 |Essential Repair & Maintenance of work of
Electrical Engineering Department of MUET, 1.00 (M) 1.00 (M) ADP Open Bid May-20
Jamshoro.
123 |Essential Repair & Maintenance of work of
Electronics Engineering Department of MUET, 3.00 (M) 3.00 (M) ADP Open Bid May-20
Jamshoro.
124 Replacement of Drainage line / Lavatory blocks .
of Hostels of MUET, Jamshoro. 3.00(M) [ 3.00 (M) ADP Open Bid May-20
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY
125
ADP 0] Bid May-20
Bungalow # D-3 0.50 (M) | 0.50 (M) pen Bt i
126
ADP 0] Bid May-20
Bungalow # D-5 0.50 (M) | 0.50 (M) pen Bt i
127
ADP 0] Bid May-20
Quarter # C-5 0.30 (M) | 0.30 (M) pen Bt i
128
ADP 0] Bid May-20
Quarter # C-7 0.30 (M) | 0.30 (M) pen Bt i
129
ADP 0] Bid May-20
Quarter # C-8 0.30 (M) | 0.30 (M) pen Bt i
130
ADP 0] Bid May-20
Quarter # D-1 0.30 (M) | 0.30 (M) pen Bt i
131
ADP 0] Bid May-20
Quarter # D-2 0.30 (M) | 0.30 (M) pen Bt i
132
ADP 0] Bid May-20
Quarter # D-4 0.30 (M) | 0.30 (M) pen Bt i
133
ADP 0] Bid May-20
Quarter # D-6 0.30 (M) | 0.30 (M) pen Bt i
134
ADP 0] Bid May-20
Quarter # D-7 0.30 (M) | 0.30 (M) pen Bt i
135
ADP 0] Bid May-20
Quarter # D-8 0.30 (M) | 0.30 (M) pen Bt i
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Timing of Procurement

Quantity Esti.mated . Sources Proposed
S.# Description of Procurement (where unit cost Estimated Funds funds Procurement szmarks
applicable) (w'here Total Cost | Allocated (ADP / Method 1st Qtr | 2nd Qtr | 3rd Qtr | 4th Qtr | (if any)
applicable) Non-ADP)
136 .
Quarter # D-9 030M) | 030y | APP | OpenBid May-20
137
Quarter # D-10 030M) | 030y | APP | OpenBid May-20
138
Quarter # D-15 030M) | 030y | APP | OpenBid May-20
OLD RESIDENTIAL COLONY
139 |Quarter # - D-7 0.30(M) [ 0.30 (M) ADP Open Bid Jun-20
140 |Quarter # - D-19 0.30(M) [ 0.30 (M) ADP Open Bid Jun-20
141 [Quarter # - D-25 0.30(M) | 030 (M) ADP Open Bid Jun-20
142 |Quarter # - D-39 0.30(M) | 0.30 (M) ADP Open Bid Jun-20
143 |Quarter # - D-43 0.30(M) [ 0.30 (M) ADP Open Bid Jun-20
144 |Quarter # - D-47 0.30(M) [ 0.30 (M) ADP Open Bid Jun-20
145 |Quarter # - D-59 0.30(M) [ 0.30 (M) ADP Open Bid Jun-20
146 |Quarter # - D-66 0.30(M) [ 0.30 (M) ADP Open Bid Jun-20

* Subject to availability of Funds / Budget
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