
1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

1

Procurement of UPS for Information & 

Communication Processing Center (ICPC), 

MUET, Jamshoro.
1.405 (M) 1.405 (M) ADP Open Bid July-18

2

Construction of Security Gates and Iron Grills at 

Various Openings Under Boundary Wall of 

MUET, Jamshoro. 
0.897 (M) 0.897 (M) ADP Open Bid July-18

3
Construction of Security Compound Wall Near 

Toll Plaza, MUET, Jamshoro. 5.531 (M) 5.531 (M) ADP Open Bid July-18

4
Construction of Security Fence Wall Near Toll 

Plaza, MUET, Jamshoro. 1.143 (M) 1.143 (M) ADP Open Bid July-18

5

Making & Fixing Aluminum Partition & Fixing 

Curtain Cloth in the Petroleum Refinery 

Engineering Lab of Institute of Petroleum & 

Natural Gas Engineering, MUET, Jamshoro.

0.299 (M) 0.299 (M) ADP Open Bid Aug-18

6
Renovation of Chairman Office of Industrial 

Engineering department of MUET, Jamshoro. 
0.253 (M) 0.253 (M) ADP Open Bid Aug-18

7

Supplying Furniture for Computer Laboratory of 

Institute of Petroleum & Natural Gas Engineering 

of MUET, Jamshoro.

0.438 (M) 0.438 (M) ADP Open Bid Aug-18

8

Supplying Furniture in the Chairman Office of 

Industrial Engineering Department of MUET, 

Jamshoro.
0.252 (M) 0.252 (M) ADP Open Bid Aug-18

9

Purchase and Installation of Network Based 

Close Circuit Cameras at Mehran University 

Higher Secondary Public School and Junior 

Section of MUET, Jamshoro. 

1.593 (M) 1.593 (M) ADP Open Bid Aug-18

10
Supplying & Fixing Split Air Conditions at 

Various Departments of MUET, Jamshoro. 3.443 (M) 3.443 (M) ADP Open Bid Aug-18

11

Making Aluminum Partition between Material 

Lab: & Concrete Lab: of Civil Engineering 

Department of MUET, Jamshoro.

1.129 (M) 1.129 (M) ADP Open Bid Aug-18

12
Repair & Maintenance Work of Class Rooms of 

Electrical Engineering Department, Lavatory 

Block and In-front Corridor at MUET, Jamshoro.

19.121 (M) 19.121 (M) ADP Open Bid Sep-18

13

Repair of Edging Wall & Green Belt from 

Gymnasium to Roundabout of Auditorium of 

MEUT, Jamshoro.
7.375 7.375 ADP Open Bid Sep-18

Timing of Procurement

Remarks 

(if any)
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14
Supplying / Purchase of Furniture Articles for 

various offices & Departments.
2.000 (M) 2.000 (M) ADP Open Bid Sep-18

15

Construction / Development of Road near 

Institute of Petroleum & Natural Gas & English 

Language Development Center of MUET, 

Jamshoro.

14.967 (M) 14.967 (M) ADP Open Bid Sep-18

16 Rehabilitation of Institute of Petroleum & natural 

Gas Engineering  of MUET, Jamshoro.

9.500 (M) 9.500 (M) ADP Open Bid Sep-18

17 Rehabilitation of Metallurgy & Material 

Engineering  Department of MUET, Jamshoro.

8.411 (M) 8.411 (M) ADP Open Bid Sep-18

18 Rehabilitation of Information Communication 

Processing Center (ICPC) of MUET, Jamshoro.

6.414 (M) 6.414 (M) ADP Open Bid Sep-18

19
Rehabilitation of Textile Engineering Department 

of MUET, Jamshoro.
3.00 (M) 3.00 (M) ADP Open Bid Sep-18

20

Repairing & Maintenance of  Air Conditioners of 

whole campus. (800 #s Split & Window Air 

Conditioners)

2.00 (M) 2.00 (M) ADP Open Bid Sep-18

21
Repairing & Maintenance of  Water Coolers, 

Deep Freezers & Geysers of whole campus.
1.000 (M) 1.000 (M) ADP Open Bid Sep-18

22
Renovation Work of 02 Labs: of Metallurgy & 

Material Engineering Department
1.500 (M) 1.500 (M) ADP Open Bid Sep-18

23
Renovation of KIOSKS and OCB Room infront 

of Central Cafeteria of MUET, Jamshoro.
4.00 (M) 4.00 (M) ADP Open Bid Sep-18

24
Rehabilitation of Civil Engineering Department 

of MUET, Jamshoro.
2.00 (M) 2.00 (M) ADP Open Bid Sep-18

25
Supplying of Split Air Conditioner at various 

Departments of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Sep-18

26

Essential Repair & Maintenance of work of Old 

Project Directorate Building of MUET, 

Jamshoro.

0.50 (M) 0.50 (M) ADP Open Bid Sep-18

27
Essential Repair & Maintenance of work of AQK 

Afghan Hostel of MUET, Jamshoro.
5.00 (M) 5.00 (M) ADP Open Bid Sep-18

28 VVIP Guest House 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

29
Bungalow # A-2 

(Convert into Girls Hostel) 0.50 (M) 0.50 (M)
ADP Open Bid Sep-18

30 Bungalow # A-3 (Public School) 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

31 Bungalow # B-1 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

32 Bungalow # B-2 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

33 Bungalow # A-3 0.50 (M) 0.50 (M) ADP Open Bid Sep-18
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34 Bungalow # A-8 (Old MUISTD) 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

35 Bungalow # B- 6 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

36 Bungalow # B- 7 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

37 Bungalow # B- 8 0.50 (M) 0.50 (M) ADP Open Bid Sep-18

38 Bungalow # C-17 0.50 (M) 0.40 (M) ADP Open Bid Sep-18

39 Bungalow # D-06 0.50 (M) 0.40 (M) ADP Open Bid Sep-18

40

Purchase of Online UPS's required for various 

Coal Testing Equipment in the Department of 

Minign Engineering, MUET, Jamshoro.

2.253 (M) 2.253 (M) ADP Open Bid Oct-18

41

Procurement of research eqiupment for 

Telecommunication Engineering Department, 

MUET, Jamshoro, under HEC NRPU# 6876

8.014 (M) 8.014 (M) ADP Open Bid Oct-18

42

Procurement of Research Equipment for 

Biomedical Engineering Department, MUET, 

Jamshoro under HEC's Institutional 

Strengthening Grant for Upgrading Laboratories 

and Libraries (ISULL).

2.563 (M) 2.563 (M) ADP Open Bid Oct-18

43

PART-A    

Up-Dating the old Laboratory of IWREM and 

Installation of Drinking Water Treatment Plant at 

old IWREM of MUET, Jamshoro.   

PART-B

Construction of Underground Tank for Treatment 

Plant (size 25.00x34.00x6.00) at old IWREM of 

MUET, Jamshoro and providing the separate line 

from the main water supply line opposite to 

Canteen.

5.944 5.944 ADP Open Bid Oct-18

44
Procurement of Gold Medals of MUET, 

Jamshoro. 
ADP Open Bid Oct-18

45
Procurement of Silver Medals of MUET, 

Jamshoro. 
ADP Open Bid Oct-18

46
Procurement of Shields (Crystal / Wooden) of 

MUET, Jamshoro. 
ADP Open Bid Oct-18

47
Procurement of Degree Folders of MUET, 

Jamshoro. 
ADP Open Bid Oct-18

48
Procurement of Academic Gowns (Complete) on 

Rent Basis of MUET, Jamshoro.
ADP Open Bid Oct-18

2.50 (M) 2.50 (M)
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49

Supply of Other Logistic Arrangement Including 

Electric Works (Pedestal Fans), Audio Video 

System, Food & Refreshment ETC, For 

Conducting 22nd Convocation-2018 in the 

University.

1.00 (M) 1.00 (M) ADP Open Bid Oct-18

50

Supply of Sports Material For The Annual 

Demand 2018-2019 of Directorate of Sports, 

MUET, Jamshoro

3.00 (M) 3.00 (M) ADP Open Bid Oct-18

51
Supplying Drafting Tables & Stools at 

Architecture Department of MUET, Jamshoro.
2.270 (M) 2.270 (M) ADP Open Bid Oct-18

52

Procurement of Furniture for Extension of 

Academic Building Block-01 to Facilitate the 

Department of Mining, Industrial and Metallurgy 

Engineering, MUET, Jamshoro.

9.791 (M) 9.791 (M) ADP Open Bid Oct-18

53

Procurement of Furniture for Extension of 

Academic Building Block-02 to Facilitate the 

Institute of P&NG Engineering, Electronics 

Engineering & Computer Engineering 

Department, MUET, Jamshoro.

5.705 (M) 5.705 (M) ADP Open Bid Oct-18

54
Procurement of Furniture For Mehran University 

Science & Technology Park.
4.285 (M) 4.285 (M) ADP Open Bid Oct-18

55
Supplying of Furniture in the IICT Admin Office 

of IIT Building of MUET, Jamshoro. 
0.372 (M) 0.372 (M) ADP Open Bid Oct-18

56
Repairing & Maintenance Work of Bungalow 

No. B-07 of Old Colony MUET, Jamshoro.
0.496 (M) 0.496 (M) ADP Open Bid Oct-18

57

Fabrication of 10 Nos. Big Dustbins & 15 Nos. 

Small Dustbins for Machine Use at Various 

Locations of MUET, Jamshoro.

1.122 (M) 1.122 (M) ADP Open Bid Nov-18

58
Providing Voice Facility At Innovation and 

Entrepreneurship Center at MUET, Jamshoro.
3.237 (M) 3.237 (M) ADP Open Bid Nov-18

59

Supplying / Fixing High Mass Poles of 40` 

Height for mounting of PTZ Cameras at various 

locations of MUET, Jamshoro

0.356 (M) 0.356 (M) ADP Open Bid Nov-18

60

Procurement of Furniture Articles for Class 

Rooms of Electrical Engineering Department at 

MUET, Jamshoro.

1.968 (M) 1.968 (M) ADP Open Bid Nov-18

61

Furniture Articles Required for Mehran 

University Scicence & Technology Park, MUET, 

Jamshoro.

3.503 (M) 3.503 (M) ADP Open Bid Nov-18
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62

Furniture Articles Required for Extension of 

Academic Buildig Block-01 to Facilitate the 

Development of Mining, Industrial and 

Metallurgy Engineering at MUET, Jamshoro.

9.704 (M) 9.704 (M) ADP Open Bid Nov-18

63

Furniture Articles Required for Extension of 

Academic Buildig Block-02 to Facilitate the 

Institute of P&NG Engineering, Electronics 

Engineering and Computer Engineering 

Departments at MUET, Jamshoro.

6.20 (M) 6.20 (M) ADP Open Bid Nov-18

64
Logistic Arrangement of MUET GALA 2019 

(Book Fair and Job Fair)
0.550 (M) 0.550 (M) ADP Open Bid Jan-19

65

Procurement of Dedicated Web Hoisting and 

Cloud Security (CDN) & WAF) at MUET, 

Jamshoro (Re-Invited).    

0.741 (M) 0.741 (M) ADP Open Bid Jan-19

66

Repairing & Maintenance Work of Quarter # B-

04 of New Junior Staff Residential Colony of

MUET, Jamshoro.

0.298 (M) 0.298 (M) ADP Open Bid Jan-19

67

Repairing & Maintenance Work of Quarter # C-

145 of Old Residential Colony of MUET,

Jamshoro. 

0.299 (M) 0.299 (M) ADP Open Bid Jan-19

68

Repairing & Maintenance Work of Quarter # C-

106 of Old Residential Colony of MUET,

Jamshoro.

0.299 (M) 0.299 (M) ADP Open Bid Jan-19

69

Repairing & Maintenance Work of Quarter # C-

06 of New Junior Staff Residential Colony of

MUET, Jamshoro.

0.299 (M) 0.299 (M) ADP Open Bid Jan-19

70

Repairing & Maintenance Work of Labs Corridor

and also Providing Aluminum Windows in the

Corridor of Metallurgy & Materials Engineering

Department of MUET, Jamshoro.

0.302 (M) 0.302 (M) ADP Open Bid Jan-19

71

Providing Electric Connections for New

Computers at Computer Laboratory of Institute of

Petroleum & Natural Gas Engineering of MUET,

Jamshoro. 

0.247 (M) 0.247 (M) ADP Open Bid Jan-19

72
Supplying of wooden wall cabinet for Admin

office and Store of Telecommunication

Engineering Department of MUET, Jamshoro.

0.272 (M) 0.272 (M) ADP Open Bid Jan-19

73

Supplying Furniture in the offices of Faculty

Members of Computer System Engineering

Department of MUET, Jamshoro.

0.289 (M) 0.289 (M) ADP Open Bid Jan-19
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74

Installation & Commissioning of 65 KVA

Generator at New Building of USPCAS-W of

MUET, Jamshoro.

0.223 0.223 ADP Open Bid Jan-19

75

Renovation of Fluid Mechanics Laboratory At

Chemical Engineering Department, MUET,

Jamshoro.

0.351 (M) 0.351 (M) ADP Open Bid Jan-19

76

Construction of Pilot Scale Indigo Extraction

Tanks and Installation of A Pump Required For

the Process at Plantation Site of Textile

Engineering Department, MUET, Jamshoro.

0.246 (M) 0.246 (M) ADP Open Bid Jan-19

77

Supply of Furniture Articles Required For

Furnishing Faculty Rooms in Mehran University

Institute of Science & Technology Development

(MUISTD), MUET, Jamshoro

0.727 (M) 0.727 (M) ADP Open Bid Jan-19

78
Making Aluminum Partition between Material

Lab: & Concrete Lab: of Civil Engineering

Department of MUET, Jamshoro

1.129 (M) 1.129 (M) ADP Open Bid Jan-19

79
Repair of Edging Wall from Auditorium to Old

Admin Block of MUET, Jamshoro
1.478 (M) 1.478 (M) ADP Open Bid Jan-19

80

Procurement of Examination Materials (Printing,

Publishing and Stationery) of MUET, Jamshoro

(Re-Invited).

10.00 (M) 10.00 (M) ADP Open Bid Jan-19

81

Construction of 08 Nos. Classrooms at 1st Floor

of Civil Engineering Department, MUET,

Jamshoro.

18.586 (M) 18.586 (M) ADP Open Bid Feb-19

82

Internal Electrification work of 08 Nos.

Classrooms at 1st Floor of Civil Engineering

Department, MUET, Jamshoro.

1.300 (M) 1.300 (M) ADP Open Bid Feb-19

83 Supply of Furniture in the Three (03)

Classrooms of MUISTD of MUET, Jamshoro

6.530 (M) 6.530 (M) ADP Open Bid Feb-19

84

Supply of Split DC Invertor Air Conditioner in

the Three (03) Classrooms of MUISTD of

MUET, Jamshoro

1.196 (M) 1.196 (M) ADP Open Bid Feb-19

85

Electrification Work of Newly Installed Split Air 

Conditioners at Various Department of MEUT, 

Jamshoro.

0.166 (M) 0.166 (M) ADP Open Bid Feb-19

86

Repair of Vehicle Toyota Van # GL-4080 

(Replacement of Fuel Injector, Engine 

Overhauling, Diesel Pump Service, Break Service 

and Front Suspension) at MUET, Jamshoro.     

0.491 (M) 0.491 (M) ADP Open Bid Feb-19
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87

Installation / Fixing of Vinyl Flooring for 

Badminton Courts at Sports Gymnasium, MUET, 

Jamshoro.

0.350 (M) 0.350 (M) ADP Open Bid Feb-19

88
Procurement of Two (02) Solar Powered Shuttles 

(23 Seater) Vehicles for MUET, Jamshoro.
9.880 (M) 9.880 (M) ADP Open Bid Feb-19

89

Establishing the Staff offices in the space of 

Lavatory Block and Construction the Lavatory 

Block at out side near to the Mosque at Transport 

Section of Mehran University of Engineering & 

Technology, Jamshoro.

1.260 (M) 1.260 (M) ADP Open Bid Feb-19

90

Providing / Supplying & Installation of Split Air 

Conditioners at Various Department of MUET, 

Jamshoro.

3.277 (M) 3.277 (M) ADP Open Bid Feb-19

91

Electrification Work of Newly Installed Split Air 

Conditioners at Various Department of MEUT, 

Jamshoro.

0.166 (M) 0.166 (M) ADP Open Bid Feb-19

92

Repair of Vehicle Toyota Van # GL-4080 

(Replacement of Fuel Injector, Engine 

Overhauling, Diesel Pump Service, Break Service 

and Front Suspension) at MUET, Jamshoro.     

0.491 (M) 0.491 (M) ADP Open Bid Feb-19

93

Asset Valuation of Mehran University of 

Engineering and Technology, Jamshoro 

(Buildings and Land) (Re-Invited).

0.500 (M) 0.500 (M) ADP Open Bid Feb-19

94

Installation / Fixing of Vinyl Flooring for 

Badminton Courts at Sports Gymnasium, MUET, 

Jamshoro.

0.350 (M) 0.350 (M) ADP Open Bid Feb-19

95

Procurement of remaining Lab Equipment 

for Department of Mining Engineering at 

MUET, Jamshoro

90.000 (M) 90.000 (M) ADP Open Bid Mar-19

96

Procurement of Lab Equipment for 

Architecture Department at MUET, 

Jamshoro. (Re-invited)

8.300 (M) 8.300 (M) ADP Open Bid Mar-19

97

Procurement of Desktop Computers, 

Multimedia Projectors & Printers at MUET 

SZAB Campus, Khairpur Mir’s.

15.000 (M) 15.000 (M) ADP Open Bid Mar-19

98

Supplying Furniture for Room to Convert 

Research Associates and Committee Room 

at MUISTD, Jamshoro.

0.460 (M) 0.460 (M) ADP Open Bid Mar-19
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99

Renovation of Room to Convert Research 

Associate and Committee Room at 

MUISTD of MUET, Jamshoro.     

0.602 (M) 0.602 (M) ADP Open Bid Mar-19

100 Replacement of Main Drainage Line at 

Sachal Sarmast Hostel of MUET, Jamshoro.

0.671 (M) 0.671 (M) ADP Open Bid Mar-19

101

Cleaning of Water Tanks, Cleaning Debris 

from the top of the Roof, Cleaning of Water 

Spout and Opening of Outlets of Culverts of 

all Buildings of MUET, Jamshoro.

0.294 (M) 0.294 (M) ADP Open Bid Mar-19

102

Repairing & Maintenance Work of Quarter 

# A-19 of Old Residential Colony of 

MUET, Jamshoro

0.294 (M) 0.294 (M) ADP Open Bid Mar-19

103

Renovation of Washroom of Girls Common 

Room at Metallurgy & Materials 

Engineering Department of MUET, 

Jamshoro

0.305 (M) 0.305 (M) ADP Open Bid Mar-19

104
Procurement of Stationary Items at MUET, 

Jamshoro.     
1.421 (M) 1.421 (M) ADP Open Bid Mar-19

105
Procurement of General Items at MUET, 

Jamshoro.     
1.800 (M) 1.800 (M) ADP Open Bid Mar-19

106
Procurement of Sanitary Items at MUET, 

Jamshoro
1.254 (M) 1.254 (M) ADP Open Bid Mar-19

107
Procurement of Electric Items at MUET, 

Jamshoro.     
0.902 (M) 0.902 (M) ADP Open Bid Mar-19

108

Providing & Laying of 11 KV Cable, L.T 

Cable & 500 KVA Kiosk Type Sub-Station 

For Extension of Academic Building Block-

I&II at MUISTD, Jamshoro.

19.148 (M) 19.148 (M) PSDP Open Bid Apr-19

109

Installation & Commissioning of 300 KVA 

& 150 KVA Generators, Installation of 

Street Lights at Extension of Academic 

Building Block-I, & II and Science & 

Technology Park and Installation & 

Commissioning of Main Cable For Power 

70 mm For Science & Technology Park at 

MUET, Jamshoro. 

6.505 (M) 6.505 (M) PSDP Open Bid Apr-19
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110

Data & Voice Connectivity For Extension 

of Academic Building-I, Extension of 

Academic Building-II and Science & 

Technology Park, MUET, Jamshoro.

12.548 (M) 12.548 (M) PSDP Open Bid Apr-19

111

Providing and Installation of DC Inverter 

Air Conditioners for Extension of Academic 

Building-I, Extension of Academic Building-

II and Science & Technology Park, MUET, 

Jamshoro

5.097 (M) 5.097 (M) PSDP Open Bid Apr-19

112

Walk Way Approach Academic Building 

Towards Block-01 to Facilitate the Departments 

of Mining, Industrial and Metallurgy 

Engineering, MUET, Jamshoro (Re-Invited).

1.546 (M) 1.546 (M) PSDP Open Bid Apr-19

113

Walk Way Approach Academic Building 

Towards Block-02 to Facilitate the Institute of 

P&NG Engineering, Electronics Engineering & 

Computer Engineering Departments, MUET, 

Jamshoro (Re-Invited).

1.975 (M) 1.975 (M) PSDP Open Bid Apr-19

114

Approach Pavered Road to Mehran University 

Science & Technology Park MUET, Jamshoro 

(Re-Invited)

2.282 (M) 2.282 (M) PSDP Open Bid Apr-19

115 Publication / Supplying of Annual Report 

and Newsletter of MUET, Jamshoro.

1.00 (M) 1.00 (M) ADP Open Bid Apr-19

116 Supplying 12 Nos. Split Air Conditioners at 

Various Department of MUET, Jamshoro.

1.667 (M) 1.667 (M) ADP Open Bid Apr-19

117

Printing of Prospectus of the University For 

the Academic Session 2019-20. 

(19th Batch).

2.00 (M) 2.00 (M) ADP Open Bid Apr-19

118

Repairing & Maintenance Work of 

Bungalow # D-06 of Old Residential 

Colony of MUET, Jamshoro

0.498 (M) 0.498 (M) ADP Open Bid Apr-19

119

Repairing & Maintenance Work of Quarter 

# D-43 of Old Residential Colony of 

MUET, Jamshoro

0.289 (M) 0.289 (M) ADP Open Bid Apr-19

120

Repairing & Maintenance Work of Quarter 

# D-04 of Old Residential Colony of 

MUET, Jamshoro

0.299 (M) 0.299 (M) ADP Open Bid Apr-19
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121

Repairing & Maintenance Work of Quarter 

# B-14 of Old Residential Colony of 

MUET, Jamshoro

0.299 (M) 0.299 (M) ADP Open Bid Apr-19

122

Repairing & Maintenance Work of Quarter 

# A-09 of Old Residential Colony of 

MUET, Jamshoro

0.299 (M) 0.299 (M) ADP Open Bid Apr-19

123

Repairing & Maintenance Work of Quarter 

# C-40 of Old Residential Colony of 

MUET, Jamshoro

0.299 (M) 0.299 (M) ADP Open Bid Apr-19

124

Asset Valuation of Mehran University of 

Engineering and Technology, Jamshoro 

(Buildings and Land) (Re-Invited).

0.500 (M) 0.500 (M) ADP Open Bid Apr-19

125

Annual Maintenance Contract of Alcatel 

OMNIPCX 4400 EPABX System without 

Spares for the Year 2019-20 at MUET, 

Jamshoro

0.350 (M) 0.350 (M) ADP Open Bid Apr-19

126

Supply, Installation and Establishment of

Anechoic Chamber and Testing Facility

under HEC Project NRPU#: 6876

4.100 (M) 4.100 (M)
HEC 

Funds
Open Bid May-19

127

Procurement of Equipment for

Establishment of FM Radio Station For

Department of Telecommunication

Engineering at MUET, Jamshoro.

6.937 (M) 6.937 (M)
Non-

ADP
Open Bid May-19

128

Procurement of Equipment for Textile

Engineering Department Under HEC’s

NRPU-6867 at MUET, Jamshoro

7.170 (M) 7.170 (M)
HEC 

Funds
Open Bid May-19

129

Procurement & Installation of IP Based

CCTV Surveillance System required for

Department of Metallurgy & Materials

Engineering and Gymnasium at MUET,

Jamshoro

1.924 (M) 1.924 (M)
Non-

ADP
Open Bid May-19

130

Procurement of Furniture Articles for Class

Rooms of Electrical Engineering

Department at MUET, Jamshoro

1.968 (M) 1.968 (M) ADP Open Bid May-19

131

Providing & Installation Wall Bracket Fans

and LED Tube Lights at Studio of

Architecture Department of MUET,

Jamshoro

0.269 (M) 0.269 (M) ADP Open Bid May-19

132

Supplying / Making & Fixing Wooden

Partition and Furniture in the Lobby of

Architecture Department of MUET,

Jamshoro.

0.511 (M) 0.511 (M) ADP Open Bid May-19
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1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Timing of Procurement

Remarks 

(if any)
S.# Description of Procurement 
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133

Repair of 25 KVA Diesel Generator

Installed at Teachers Common Room of

MUET, Jamshoro.

0.343 (M) 0.343 (M) ADP Open Bid May-19

134

Providing Electric Connections for

Computers at Software Development Lab:

of Computer System Engineering

Department of MUET, Jamshoro.

0.342 (M) 0.342 (M) ADP Open Bid May-19

135

Installation / Fixing of Vinyl Flooring for

Badminton Courts at Sports Gymnasium,

MUET, Jamshoro (Re-Invited).

0.350 (M) 0.350 (M) ADP Open Bid May-19

136
Procurement of Printing Items at MUET, 

Jamshoro.     
0.481 (M) 0.481 (M) ADP Open Bid Jun-19

137

External colour work of corridor & 04 wings of 

Departments, Information Communication 

Processing Center (ICPC) & Institute of Water 

Resource Engineering & Management.

5.000 (M) 5.000 (M) ADP Open Bid Jun-19

138
Rehabilitation of Industrial Engineering  

Department of MUET, Jamshoro.
7.477 (M) 7.477 (M) ADP Open Bid Jun-19

139
Rehabilitation of Elsa Kazi Girls Hostel of 

MUET, Jamshoro.
5.986 (M) 5.986 (M) ADP Open Bid Jun-19

140
Repairing of Transformers and L.T & H.T Joints 

of whole campus.
1.000 (M) 1.000 (M) ADP Open Bid Jun-19

141
Repairing & Maintenance of  Generators of 

whole campus.
1.000 (M) 1.000 (M) ADP Open Bid Jun-19

142

Essential repair & Re-furnishing  of  Classrooms 

of Mehran University Institute of Science & 

Technology Development (MUISTD), Jamshoro.

7.00 (M) 7.00 (M) ADP Open Bid Jun-19

143
Providing / Installation of sound system at 

Auditorium Building of MUET, Jamshoro
3.00 (M) 3.00 (M) ADP Open Bid Jun-19

144
Providing / Laying of LED Screen at Auditorium 

Building of MUET, Jamshoro
10.00 (M) 10.00 (M) ADP Open Bid Jun-19

145 Bungalow # D-7 0.50 (M) 0.50 (M) ADP Open Bid Jun-19

146 Quarter # B-1 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

147 Quarter # B-2 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

148 Quarter # B-4 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

149 Quarter # C-1 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

150 Quarter # C-2 0.30 (M) 0.50 (M) ADP Open Bid Jun-19
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151

Replacement of Floor Tiles in the 

Mechanical Vibration Laboratory of 

Mechanical Engineering Department of 

MUET, Jamshoro

0.331 (M) 0.331 (M) ADP Open Bid Jun-19

152

Installation of New PE Pipe Line to 

Facilitate Software Engineering Department 

of MUET, Jamshoro.

0.467 (M) 0.467 (M) ADP Open Bid Jun-19

153

Installation / Fixing of Vinyl Flooring for 

Badminton Courts at Sports Gymnasium, 

MUET, Jamshoro (Re-Invited).

0.350 (M) 0.350 (M) ADP Open Bid Jun-19

Jun-19

154 Quarter # B-21 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

155 Quarter # B-29 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

156 Quarter # C-9 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

157 Quarter # C-63 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

158
Cleaning of water storage tanks  at various places  

of MUET, Jamshoro.
0.500 (M) 0.500 (M) ADP Open Bid Jun-19

159
Supplying / fixing Street Lights around the 

Campus.
1.00 (M) 1.00 (M) ADP Open Bid Jun-19

160
Essential Repair & Maintenance of work of 

Workshop Building of MUET, Jamshoro.
7.00 (M) 7.00 (M) ADP Open Bid Jun-19

161

Fixing Iron Grill & Iron Gate near back side of 

Electrical & Mechanical Engineering Department  

of MUET, Jamshoro.

9.50 (M) 9.50 (M) ADP Open Bid Jun-19

162
Essential Repair & Maintenance of work of Old 

Irrigation  Building of MUET, Jamshoro.
9.00 (M) 9.00 (M) ADP Open Bid Jun-19

NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY

163 Bungalow # C-1 0.50 (M) 0.50 (M) ADP Open Bid Jun-19

164 Bungalow # C-2 0.50 (M) 0.50 (M) ADP Open Bid Jun-19

165 Bungalow # C-3 0.50 (M) 0.50 (M) ADP Open Bid Jun-19

166 Bungalow # D-2 0.50 (M) 0.50 (M) ADP Open Bid Jun-19

167 Bungalow # D-4 0.50 (M) 0.50 (M) ADP Open Bid Jun-19

168 Quarter # C-71 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

169 Quarter # C-73 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

170 Quarter # C-76 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

171 Quarter # C-78 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

172 Quarter # C-81 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

173 Quarter # C-90 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

OLD   RESIDENTIAL COLONY

OLD   RESIDENTIAL COLONY

Page 12 of 15



1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

Timing of Procurement

Remarks 

(if any)
S.# Description of Procurement 

Quantity 

(where 

applicable)

Estimated 

unit cost 

(where 

applicable)

Estimated 

Total Cost

Funds 

Allocated

Sources 

funds 

(ADP / 

Non-ADP)

Proposed 

Procurement 

Method

174 Quarter # C-92 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

175 Quarter # C-96 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

176 Quarter # C-106 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

177 Quarter # C-114 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

178 Quarter # C-119 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

179 Quarter # C-124 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

180 Quarter # C-125 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

181 Quarter # C-134 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

182 Quarter # C-135 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

183 Quarter # C-136 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

184 Quarter # C-145 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

185 Quarter # C-148 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

186 Quarter # C-150 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

187
Essential Repair & Maintenance of Classrooms 

& Lavatory Blocks of Old Campus.
1.11 (M) 1.11 (M) ADP Open Bid Jun-19

188
Essential Repair & Maintenance of Classrooms 

& Lavatory Blocks of New Campus.
1.21 (M) 1.21 (M) ADP Open Bid Jun-19

189
Construction of underground tanks at various 

Places of MUET, Jamshoro.
3.00 (M) 3.00 (M) ADP Open Bid Jun-19

190

Essential Repair & Maintenance of work of 

Computer System Engineering Department of 

MUET, Jamshoro.

2.00 (M) 2.00 (M) ADP Open Bid Jun-19

191

Essential Repair & Maintenance of work of 

Mechanical Engineering Department of MUET, 

Jamshoro.

1.00 (M) 1.00 (M) ADP Open Bid Jun-19

192

Essential Repair & Maintenance of work of 

Electrical Engineering Department of MUET, 

Jamshoro.

1.00 (M) 1.00 (M) ADP Open Bid Jun-19

193

Essential Repair & Maintenance of work of 

Electronics Engineering Department of MUET, 

Jamshoro.

3.00 (M) 3.00 (M) ADP Open Bid Jun-19

194
Replacement of Drainage line / Lavatory blocks 

of Hostels of MUET, Jamshoro.
3.00 (M) 3.00 (M) ADP Open Bid Jun-19

NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY

195 Quarter # C-4 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

196 Quarter # C-5 0.30 (M) 0.50 (M) ADP Open Bid Jun-19
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197 Quarter # C-6 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

198 Quarter # C-7 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

199 Quarter # C-8 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

200 Quarter # D-1 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

201 Quarter # D-2 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

202 Quarter # D-4 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

203 Quarter # D-6 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

204 Quarter # D-7 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

205 Quarter # D-8 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

206 Quarter # D-9 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

207 Quarter # D-10 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

208 Quarter # D-15 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

209 Quarter # A-19 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

210 Quarter # A-23 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

211 Quarter # B-2 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

212 Quarter # B-9 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

213 Quarter # B-13 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

214 Quarter # - D-7 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

215 Quarter # - D-19 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

216 Quarter # - D-25 0.30 (M) 0.40 (M) ADP Open Bid Jun-19

217 Quarter # - D-39 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

218 Quarter # - D-47 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

219 Quarter # - D-59 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

220 Quarter # - D-66 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

221 Quarter # - D-68 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

222 Quarter # - D-69 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

223 Quarter # - D-90 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

OLD   RESIDENTIAL COLONY
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224 Quarter # - D-93 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

225 Quarter # - D-99 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

226 Quarter # - D-101 0.30 (M) 0.50 (M) ADP Open Bid Jun-19

*  Subject to availability of Funds / Budget
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